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January 30, 2015

Mr. Jared Blumenfeld

Regional Administrator

United States Environmental Protection Agency
Region IX

75 Hawthorne Street

San Francisco, California 94105-3901

Dear Mr. Blumenfeld:

Subject: Submittal of Hawaii Department of Health, Corrective Action Plan for
US EPA, Region IX’s Notice of Non-Compliance

The Hawaii Department of Health (DOH) received the Notice of Non-Compliance (NNC)
on October 24, 2014. The US EPA Region IX documented concerns and
recommendations to the Drinking Water Treatment Loan Revolving Fund, also known
as the Drinking Water State Revolving Fund (DWSRF), in eight (8) years of Program
Evaluation Reports.

The DOH acknowledges that programmatic improvements are needed to ensure
expeditious and timely use of the funds in the DWSRF, a Loans and Grants Tracking
System (LGTS) and cash flow model is needed to manage unspent funds, and
personnel need to be hired to manage the set-aside programs.

The DOH hereby submits the enclosed Corrective Action Plan (CAP) for the US EPA,
Region IX’s NNC. The DOH is committed to addressing the additional NNC listed
actions with subsequent due dates (NNC Items 9-30).

The DOH would like to take this opportunity to express its appreciation to the Water
Division, Tribal and State Assistance Branch Immediate Office (WTR-3), Drinking Water
Management Section (WTR-3-1), and Infrastructure Section (WTR-3-3) for their
assistance in the development and implementation of the SRF Management Study and
LGTS, and for coordinating informational briefings and meetings with the Governor’s
Office, Department of Accounting and General Services, Department of Budget and
Finance, and the water and wastewater programs of the City and Counties. The SRF
Teams in the Safe Drinking Water Branch, Wastewater Branch, and Environmental
Resources Office are excited to see the many possible improvements identified in the
SRF Management Study.
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In addition, the DOH continues to work closely with two (2) teams from the US EPA
contractor, Northbridge Environmental Management Consultants, to implement some
recommendations from the SRF Management Study and to develop and implement the
LGTS. We are impressed with Northbridge’s depth of knowledge of other possible
workflow improvements which are in use in different states.

if you have any questions, please contact Ms. Joanna L. Seto, P.E., Safe Drinking
Water Branch Chief, at (808) 586-4258 or via email at ipanna.selo @ doh. hawali.gov.

Sincerely,

Virginiaressler, M.D.
Director of Health

Enclosure: Hawaii Department of Health Corrective Action Plan

c: Mr. Mike Montgomery, EPA Region IX Tribal and State Assistance Branch

Immediate Office (WTR-3) (w/ encl.) [via montgomary.mike @ epa. qov only]

EPA Region IX Infrastructure Section (WTR-3-3) (w/ encl.)
[via eberhardtdoun @ epa. gov, polanco.susan@epa gov, licata luanita @ epa gov,
amarig.iosh@espa.gov only]

EPA Region X Drinking Water Management Section (WTR-3-1) {w/ encl.) [via
Leorine @epa.goy, son-guerrero. ephraim @ epa. gov only]

Mr. Mike McCartney, Governor’'s Office (w/ encl.)

Ms. Karen Matsunaga, Department of Budget and Finance (w/ encl.) [via
Karen.k . Matsunaga @ hawail.gov only]

Mr. Wayne Horie, Depariment of Accounting and General Services (w/ encl.) {via
wayne.m.hore @ hawali.aov only]

Mr. Gary Gill, Deputy Director of Environmental Health (w/ encl.) [via email only]

Mr. Stuart Yamada, Environmental Management Division (w/ encl.) [via email only]

Ms. Sina Pruder, Wastewater Branch (w/ encl.) [via email only]

Ms. Nancy Bartter and Mr. Kevin Yoshioka, Environmental Resources Office
(w/ encl.) fvia email onlyj
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Hawaii Department of Health (DOH) Corrective Action Plan (CAP)

October 24, 2014 United States Environmental Protection Agency, Region IX (EPA) Notice of Non-Compliance

Pursuant to 40 CFR 35.3585 (b) and (c), the DOH must submit a corrective action plan by January 30, 2015. If the DOH fails to
provide an acceptable corrective action plan to achieve the results required, or subsequently fails to implement an element of an
approved plan, the EPA may suspend grant payments until the DOH has taken acceptable actions, or take other enforcement
actions under 40 C.P.R. §31.43. The CAP must address the following components:

ltem Action Deadline Action Area DOH Commitment
1 ldentify a senior DOH manager as the January 30, Data and The DOH identifies the Deputy Director for
primary point of contact for tracking, 2015 Reporting Environmental Health (DDEH) and Joanna L.. Seto,
overseeing and coordinating the P.E., Chief of the Safe Drinking Water Branch (SDWB)
DOH's activities associated with the as the primary points of contact.
CAP.

The DDEH is responsible for coordinating the activities
outside of the DOH which are associated with the CAP.

The SDWB Chief is responsible for tracking,
overseeing, and coordinating the DOH's activities
associated with the CAP. This includes the technical,
managerial and financial reporting requirements.

The alternate contact for the SDWB Chief is Nancy
Bartter, Public Health Administrative Officer of the
Environmental Resources Office.

2 Submit a schedule for monthly January 30, Data and The DOH will meet with EPA at a minimum on a
meetings with the EPA fo discuss 2015 Reporting monthly basis, beginning February of 2015 and until
progress on the CAP components. At July of 2017, to discuss the progress on the CAP items.
least three days prior o each meeting, DOH will provide to EPA at least three (3) days prior to
the DOH will provide a written agenda each meeting a written agenda with updates on CAP

Management Study and the LGTS assignments.

work assignments.
The DOH proposes the meetings be scheduled on the

third Wednesday of the month. The SDWB Chief will
generate and distribute agendas on the Friday prior to
the meeting.

Non-Compliance.CorrectiveActionPlan.Final.docx Page 1 of 13 1/30/2015
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Hawaii Department of Health (DOH) Corrective Action Plan (CAP)

Item Action Deadline Action Area DOH Commitment

3 Submit a fund utilization plan for the January 30, | Disbursements | The DOH submits the fund utilization plan for the
15% set-aside for each capitalization 2015 15% set-aside for each capitalization grant in CAP
grant. The plan will identify the funds Attachment 1. The plan uses a spreadsheet to identify
paid to date (with the associated the funds paid to date (with the associated project or
project or activity being reimbursed), activity being reimbursed), encumbered funds (with a
encumbered funds (with a schedule for schedule for expending the funds), and available funds
expending the funds), and available (with a schedule for expending the funds).
funds (with a schedule for expending o ) ) ] ]
the funds). This is a one-time CAP submittal requirement which

the DOH will continue to update and submiton a
quarterly basis. Note that the values are as of
January 15, 2015, mid-way through the reporting
month.

4 Submit a summary of all 15% set-aside January 30, Technical The DOH submits CAP Attachment 2 which is a
projects including recipient, project 2015 Capabilities summary of all 15% set-aside projects including
outcomes/outputs, funding level, recipient, project outcomes/outputs, funding level,
project period and project status. project period and project status.

This is a one-time CAP submittal requirement which

the DOH will continue to update and submiton a

quarterly basis per the approved workplan. Note that

the values are as of January 15, 2015, mid-way

through the reporting month.
Non-Compliance.CorrectiveActionPlan.Final.docx Page 2 of 13 1/30/2015
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Hawaii Department of Health (DOH) Corrective Action Plan (CAP)

Item Action Deadline Action Area DOH Commitment

5 Alter the loan amortization calculation January 30, Data and The DOH commits to alter the loan amortization

methods for loans signed after March 2015 Reporting calculation methods for loans by January 30, 2015.
1, 2015, to a one-time amortization of The DOH commits to agree to the method or methods
the loan upon project completion. This of alteration by April 1, 2015. The DOH commits to
includes creating a projected implement the changes to the amortization calculation
amortization schedule at loan signing. methods on loans signed after June 30, 2015, to a one-
time amortization of the loan upon project completion.
This includes creating a projected amortization
schedule at loan signing.
The extension is requested because the DOH is
required to amend Hawaii Administrative Rules,
Chapter 11-65-03 and 11-65-10. The rules
amendment process is estimated to take six to 12
months. In addition, the DOH is currently drafting the
Final Loan Agreements for loans which are scheduled
to be executed in the Spring of 2015. Changes to the
amortization calculation method would impact staff
time as well as delay the issuance of the Final Loan
Agreements.

6 Submit a list of projects from the state January 30, Loan The DOH submits CAP Attachment 3 which is a list of
fiscal year 2015 fundable list that are 2015 Commitments | projects from the SFY 2015 fundable list that are viable
viable and ready to proceed within and ready to proceed within three to six months.
three to six months.

7 Submit a report establishing a target January 30, Loan The DOH submits CAP Attachment 4 which is a report
level for commitments (i.e., the 2015 Commitments | establishing a target level for commitments (i.e., the
amount of funding the DOH must amount of funding the DOH must commit in executed
commit in executed assistance assistance agreements, based on maximum use of
agreements, based on maximum use available loan funds, including capitalization grants,
of available loan funds, including state match, fees, repayments and interest earnings)
capitalization grants, state match, fees, for SFY 2015.
repayments and interest earnings) for
state fiscal year 2015.

Non-Compliance.CorrectiveActionPlan.Final.docx Page 3 of 13 1/30/2015
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Hawaii Department of Health (DOH) Corrective Action Plan (CAP)

Item Action Deadline Action Area DOH Commitment
8 Submit a report establishing a target January 30, | Disbursements | The DOH submits the following target levels for
level for disbursements for state fiscal 2015 disbursements for SFY 2015. Quarters 1 and 2 are
year 2015. actual disbursements while Quarters 3 and 4 are

projected dishursements based on assumptions in
the existing DOH cash flow.

Disbursement

Quarter 1 (July 1 - $7,160,468.22
September 30, 2014)

Quarter 2 (QOctober 1 - $28,757,141.35
December 31, 2014)

Quarter 3 (January 1 - $8,877,601.07
March 31, 2015) *

Quarter 4 (April 1 — $15,367,516.33
June 30, 2015)

SFY 2015 $60,162,726 97

Note:
* $3,659,540.94 of this are actual disbursements for
January
9 Meet with the EPA to select 30 days Technical The DOH will meet with the EPA 30 days from receipt
recommendations to implement from from receipt Capabilities of the final version of the LGTS Study.
the final version of the LGTS Study. of final
report
10 Submit a plan, including a schedule, to 30 days Technical The DOH will submit the LGTS Study Implementation
implement selected recommendations from meeting Capabilities Plan to EPA by 30 days from meeting with the EPA.
from the LGTS Study. with the
EPA
Non-Compliance.CorrectiveActionPlan.Final.docx Page 4 of 13 1/30/2015
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Hawaii Department of Health (DOH) Corrective Action Plan (CAP)

ltem

Action

Deadline

Action Area

DOH Commitment

11

Submit to the EPA a staffing plan
including job descriptions and timeline
to address at a minimum the following
four deficiencies the EPA has
identified: (1) information technology:
expertise is needed with respect to the
development, implementation and
maintenance of LGTS; (2) financial
analysis: expertise is needed with
respect to financial modeling, strategic
planning, and forecasting to determine
funding capacity and create an
understanding of the long term
implications of funding decisions; (3)
program management: expertise is
needed for managing the SRFs (not
limited to DWSRF) in a manner so as
to integrate program, accounting, and
financial activities to meet and sustain
the goals of the CAP and Management
Study; and (4) set- aside management:
submit a schedule for filling the
Program Specialist, Geologist and
Chemist vacancies in SDWB, such that
all three positions are advertised by
March 31, 2015.

February 28,
2015

Technical
Capabilities

The DOH will submit a staffing plan to EPA by
February 28, 2015, which includes job descriptions
and timeline, to address, at a minimum, the four
deficiencies EPA identified in this CAP ltem 11.

Non-Compliance.CorrectiveActionPlan.Final.docx

Page 5 of 13
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Hawaii Department of Health (DOH) Corrective Action Plan (CAP)

Item Action Deadline Action Area DOH Commitment

12 The DOH will meet with the EPA to February 28, SERP The DOH will meet with EPA by February 28, 2015,
review and agree on the modifications 2015 to review the modification to the Hawaii DWSRF State
to the Hawaii DWSRF State Environmental Review Process (SERP) to ensure that
Environmental Review Process to the SERP meets the requirements of the federal
ensure that the SERP meets the DWSRF program. In addition, the DOH will submit an
requirements of the federal DWSRF outline of the draft proposed revision to the SERP for
program. EPA review.

The DOH will meet with EPA by April 30, 2015, to
agree on the modifications. Additional time is
needed to work out necessary changes and legal
consultation.

Note that the first meeting between DOH and EPA
was held via conference call on January 16, 2015.

13 Deadline for advertising the Program March 31, Technical The DOH will submit a copy of the Internal Vacancy
Specialist, Geologist and Chemist 2015 Capabilities | Announcement and status of the process to fill the
vacancies in SDWB. Submit a report position to EPA by March 31, 2015, for each listed
describing the status of the vacancies position.
in SDWB.

Note: Program Specialist title has been changed to
General Professional.

14 Submit a report evaluating the extent to March 31, Technical The DOH will submit a report to EPA by March 31,
which each 15% set-aside project is 2015 Capabilities | 2015, which will evaluate the extent to which each
meeting goals, outcomes, outputs and 15% set-aside project is meeting goals, outcomes,
contract terms. Include a list and outputs and contract terms, including a list and
schedule for each deficiency and schedule for each deficiency and correction.
correction.

Note that this will be an update of CAP Attachment
2.
Non-Compliance.CorrectiveActionPlan.Final.docx Page 6 of 13 1/30/2015
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Hawaii Department of Health (DOH) Corrective Action Plan (CAP)

Item Action Deadline Action Area DOH Commitment
15 Propose a commitment target for state March 31, Loan The DOH will submit to EPA by March 31, 2015, a
fiscal year 2016 to use the state’s full 2015 Commitments | commitment target for SFY 2016 to use the state’s full
loan capacity (i.e., the amount of loan capacity (i.e., the amount of funding the DOH
funding the DOH must commit in must commit in executed assistance agreements,
executed assistance agreementS, based on maximum use of available loan funds,
based on maximum use of available including capitalization grants, state maitch, fees,
loan funds, including capitalization repayments gnd interest earnings). Targlet will be
grants, state match, fees, repayments calculateld using a c.ash‘ flow model that mcorporgte's
and interest earnings). Target must be the ‘DO.H s project pipelines along_ w_lth the cou.ntles
calculated using a cash flow model capltal improvement plans and will mqlude a list of
such as FOCUS that incorporates the propgts from the SFY 2016 fundable |KISt (or draft IUP),
, - L i sufficient to meet the proposed commitment target, that
DOH's project pipelines along with the are viable and ready to proceed within three to six
counties' capital improvement plans. If months.
the EPA has not yet provided state
allotments for 2015, the DOH should
confer with the EPA regarding an
estimated amount for the 2015
capitalization grant. Submit a list of
projects from the state fiscal year 2016
fundable list (or draft IUP), sufficient to
meet the proposed commitment target,
that are viable and ready to proceed
within three to six months.
Non-Compliance.CorrectiveActionPlan.Final.docx Page 7 of 13 1/30/2015
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Hawaii Department of Health (DOH) Corrective Action Plan (CAP)

Item Action Deadline Action Area DOH Commitment

16 Submit a disbursement plan March 31, |Disbursements | The DOH will submit a disbursement plan to EPA by
accounting for all sources of funds, 2015 March 31, 2015, based on assumptions in the
including capitalization grants, state existing DOH cash flow model. The plan will account
match, fees, repayments and interest for all sources of funds, including capitalization grants,
earnings, developed using a cash flow state match, fees, repayments and interest earnings,
model. Federal funds must be and will include annual and cumulative disbursement
disbursed such that the balance of targets for SFY 2016 and 2017.
federal funds on June 30, 2017,

(including loans and set-asides) does
not exceed the sum of the 2015 and
2016 capitalization grants. The plan
must include annual and cumulative
disbursement targets for state fiscal
years 2016 and 2017.

17 Deadline for finalizing and adopting April 30, SERP The DOH requests a subsequent two (2) month
modifications to the SERP such that it 2015 extension of this deadline from April 30, 2015, to
complies with federal requirements. June 30, 2015, to submit the final modifications to

the SERP to EPA for approval. This extension is

due to the time needed for DOH to ensure legal

review of the proposed modifications to the SERP.
Non-Compliance.CorrectiveActionPlan.Final.docx Page 8 of 13 1/30/2015
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Hawaii Department of Health (DOH) Corrective Action Plan (CAP)

Item Action Deadline Action Area DOH Commitment

18 Submit a report (or final IUP) May 31, Loan The DOH will submit the Final [UP for SFY 2016 to
describing the DOH's plan for utilizing 2015 Commitments | EPA by May 31, 2015. The IUP will describe (1) the
its full loan capacity in state fiscal year DWTRLF's full loan capacity, which includes all
2016, as determined using a cash flow available funds (from capitalization grants, state match,
model such as FOCUS that fees, repayments, interest earnings, and anticipated
incorporates the DOH's project repayments); (2) the final commitment target for SFY
pipelines along with the counties' 2016 (the maximum amount the DOH can cqmmit to
capital improvement plans. The report exeputed assistance agreements.) and (3) a list of
must describe (1) the DWTRLF's full propcts from the 2016 fundable list sgfﬂment to meet
loan capacity, which includes the final cqmmltment target that are viable and ready to

. ’ proceed within three to six months.

anticipated repayments as well as
available funds (from capitalization
grants, state match, fees, repayments
and interest earnings); (2) the final
commitment target for state fiscal year
2016 (the maximum amount the DOH
can commit to executed assistance
agreements) and (3) a list of projects
from the 2016 fundabile list sufficient to
meet the final commitment target that
are viable and ready to proceed within
three to six months.

19 Submit a list of all executed final July 31, Loan The DOH will submit a list to EPA by July 31, 2015,
assistance agreements made in state 2015 Commitments | which will include all executed final assistance
fiscal year 2015 to verify that the agreements made in SFY 2015 to verify that the
commitment target for state fiscal year commitment target for SFY 2015 in CAP Iltem 7 was
2015 was met by June 30, 2015. met by June 30, 2015.

Non-Compliance.CorrectiveActionPlan.Final.docx Page 9 of 13 1/30/2015
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Hawaii Department of Health (DOH) Corrective Action Plan (CAP)

Item Action Deadline Action Area DOH Commitment

20 Submit evidence that the disbursement July 31, Disbursements | The DOH will submit evidence to EPA by July 31,
target set for state fiscal year 2015 was 2015 2015, that the disbursement target set for SFY 2015 in
met by June 30, 2015. If future annual CAP ltem 8 was met by June 30, 2015, and will
and cumulative disbursement targets update the future disbursement target with new cash
need to be adjusted to meet the June flow model data.
30, 2017, target, submit an analysis
using a cash flow model to justify these
changes.

21 Submit evidence that the 15% set- July 31, Disbursements | The DOH will submit evidence to EPA by July 31,
aside achieved a cumulative spending 2015 2015, that the 15% set-aside achieved a cumulative
rate of 75% by June 30, 2015. spending rate of 75% by June 30, 2015.

22 Propose a commitment target for state March 31, Loan The DOH will submit to EPA by March 31, 2016, a
fiscal year 2017 to use the state’s full 2016 Commitments | commitment target for SFY 2017 to use the state’s full

loan capacity (i.e., the amount of
funding the DOH must commit in
executed assistance agreements,
based on maximum use of available
loan funds, including capitalization
grants, state match, fees, repayments
and interest earnings). Target must be
calculated using a cash flow model
such as FOCUS that incorporates the
DOH's project pipelines along with the
counties’ capital improvement plans. If
the EPA has not yet provided state
allotments for 2016, the DOH should
confer with the EPA regarding an
estimated amount for the 2016
capitalization grant. Submit a list of
projects from the state fiscal year 2017
fundable list (or draft IUP), sufficient to
meet the proposed commitment target
that are viable and ready to proceed
within three to six months.

loan capacity (i.e., the amount of funding the DOH
must commit in executed assistance agreements,
based on maximum use of available loan funds,
including capitalization grants, state match, fees,
repayments and interest earnings). Target will be
calculated using a cash flow model that incorporates
the DOH's project pipelines along with the counties’
capital improvement plans and will include a list of
projects from the SFY 2017 fundable list (or draft IUP),
sufficient to meet the proposed commitment target, that
are viable and ready to proceed within three to six
months.

Non-Compliance.CorrectiveActionPlan.Final.docx
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Hawaii Department of Health (DOH) Corrective Action Plan (CAP)

Item Action Deadline Action Area DOH Commitment
23 Submit a report (or final IUP) May 31, Loan The DOH will submit the Final [UP for SFY 2017 to
describing the DOH's plan for utilizing 2016 Commitments | EPA by May 31, 2016. The report will describe (1) the
its full loan capacity in state fiscal year DWTRLF's full loan capacity, which includes all
2017, as determined using a cash flow available funds (from capitalization grants, state
model such as FOCUS that match, fees, repayments, interest earnings, and
incorporates the DOH's project anticipated repayments); (2) the final commitment
pipelines along with the counties' target for state ﬂsca! year 2017 (the maximum amount
capital improvement plans. The report the DOH can commit to gxecuteq assistance
must describe (1) the DWTRLF's full agreements); anq ‘(3) a list of prOJegts from thg 2017
loan capacity, which includes fundable list sufﬂment to meet the final comml|trr‘1ent
. target that are viable and ready to proceed within three
anticipated repayments as well as to six months.
available funds (from capitalization
grants, state match, fees, repayments
and interest earnings); (2) the final
commitment target for state fiscal year
2017 (the maximum amount the DOH
can commit to executed assistance
agreements); and (3) a list of projects
from the 2017 fundable list sufficient to
meet the final commitment target that
are viable and ready to proceed within
three to six months.
24 Submit a list of all executed final July 31, Loan The DOH will submit a list to EPA by July 31, 20186,
assistance agreements made in state 2016 Commitments | which will include all executed final assistance

fiscal year 2016 to verify that the
commitment target for state fiscal year
2016 was met by June 30, 2016.

agreements made in SFY 2016 to verify that the
commitment target for SFY 2016 in CAP Item 15 was
met by June 30, 20186.

Non-Compliance.CorrectiveActionPlan.Final.docx
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Hawaii Department of Health (DOH) Corrective Action Plan (CAP)

Item Action Deadline Action Area DOH Commitment

25 Submit evidence that the disbursement July 31, Disbursements | The DOH will submit evidence to EPA by July 31,
target set for state fiscal year 2016 was 2016 2016, that the disbursement target set for SFY 2016 in
met by June 30, 2016. If future annual CAP ltem 16 was met by June 30, 2016, and will
and cumulative disbursement targets update the future disbursement target with new cash
need to be adjusted to meet the June flow model data.

30, 2017, target, the DOH shall submit
an analysis using a cash flow model to
justify these changes.

26 Submit evidence that the 15% set- July 31, Disbursements | The DOH will submit evidence to EPA by July 31,
aside achieved a cumulative spending 2016 2018, that the 15% set-aside achieved a cumulative
rate of 80% by June 30, 2016. spending rate of 80% by June 30, 2016.

27 Achieve a balance of unliquidated June 30, Disbursements | The DOH will submit evidence to EPA by June 30,
federal funds, including set-asides, of 2017 2017, that the balance of unliquidated federal funds,
no more than the sum of the federal including set-asides, is no more than the sum of the
capitalization grants for federal fiscal federal capitalization grants for FFY 2015 and 2016.
years 2015 and 2016.

28 Submit a list of all executed final July 31, Loan The DOH will submit a list to EPA by July 31, 2017,
assistance agreements made in state 2017 Commitments | which will include all executed final assistance
fiscal year 2017 to verify that the agreements made in SFY 2017 to verify that the
commitment target for state fiscal year commitment target for SFY 2017 in CAP ltem 22 was
2017 was met by June 30, 2017. met by June 30, 2017.

29 Submit evidence that the disbursement July 31, Disbursements | The DOH will submit evidence to EPA by July 31,
target set for state fiscal year 2017 was 2017 2017, that the disbursement target set for SFY 2017 in
met by June 30, 2017. CAP ltem 16 was met by June 30, 2017, and will

update the future disbursement target with new cash
flow model data.

30 Submit evidence that the 15% set- July 31, Disbursements | The DOH will submit evidence to EPA by July 31,
aside achieved a cumulative spending 2017 2017, that the 15% set-aside achieved a cumulative

rate of 80% by June 30, 2017.

spending rate of 80% by June 30, 2017.

Non-Compliance.CorrectiveActionPlan.Final.docx
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Hawaii Department of Health (DOH) Corrective Action Plan (CAP)

The Drinking Water State Revolving Fund Corrective Action Plan is submitted on behalf of the Hawaii Depariment of Health pursuant
to the U.S. EPA Region X Notice of Non-Compliance, dated Oclober 24, 2014.

AR
Signature: \J E\j\ '%* A V‘&f\ %we S a‘r&w

Name: Vurglnza Pressler M.D.

Title: Director of Health

Date: January 30, 2015
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Hawaii Department of Health (DOH) Corrective Action Plan (CAP)
CAP item 3 - Attachment 1
Due January 30, 2015

CAP ltem 3 Submit a fund utilization plan for the 15% set-aside for each
capitalization grant. The plan will identify the funds paid to date (with
the associated project or activity being reimbursed), encumbered
funds (with a schedule for expending the funds), and available funds
(with a schedule for expending the funds).

DOH The DOH submits the fund utilization plan for the 15% set-aside for
Commitment | each capitalization grant in CAP Attachment 1. The plan uses a
spreadsheet to identify the funds paid to date (with the associated
project or activity being reimbursed), encumbered funds (with a
schedule for expending the funds), and available funds (with a
schedule for expending the funds).

This is a one-time CAP submittal requirement which the DOH will
continue to update and submit on a quarterly basis. Note that the
values are as of January 15, 2015, mid-way through the reporting
month.

The DOH funds paid to date are listed on the following spreadsheet —
DWSRF15%GrantYearFundingExpenditureSummary. AsOf20150115.xIsx. Each
Capitalization Grant is identified with the related spending rate. The schedule for
expending funds is listed in the “Outstanding Payments” portion of the table.

The FFY 2016 workplan overhead is budgeted to be $562,386.00. The available funds
to be encumbered are from:

FFY 2008 - $595.15

FFY 2009 - $413,695.96 + $82,323.58 (12-034 unencumbered)
FFY 2010 - $28,589.04 + $2,980.02 (14-106 unencumbered)
FFY 2011 - $15,641.26

A balance of $18,561.04 is needed to meet the budget. The DOH will not request any
funds from the DWSRF 15% Set-Aside in the SFY 2016 & FFY 2015 Intended Use
Plan.

CAPIltem3-Attachment1.Final.docx Page CAP3-1 of CAP3-9 1/30/2015
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Hawaii Department of Health (DOH) Corrective Action Plan (CAP)

CAP item 3 - Attachment 1
Due January 30, 2015

DWSRF15%GrantYearFundingExpenditureSummary.AsOf20150115.xisx

15% Set Aside FFY2004- FFY2014 - As of January 15, 2015

Using COMPASS #s as of 1/15/2015

R
FFY 2005 - 009207 (Expires 6/30/2016)

Available Funds

FFY 2004 - 008207 (Expires 6/30/13) F599986505
$ 72,474.58 Misc-FFY10-11 +portion Various
12 workplan
$ 132,83542 08-164 / 57034 6/3/2008 WHPP - County of Maui
$ 165,000.00 09-114 /58425 7/1/2009 University of Hawaii-OSDS
$ 460,000.00 10-116 / 58640 10/9/2009 RCAC - Technical Assistance

FS599986506

$

PP P PP P Y P BB

i

53,779.00

74,801.18
20,748.44
144,771.00

62,500.00

14,182.56
62,500.00
62,500.00
62,707.82
11,891.64
62,500.00

4,000.00
62,500.00

4,168.36
62,500.00

Misc-FFY11-12
workplan + portion 13
workplan
09-114 / 58425
11-044 / 60099
10-116 / 58640

10-116 / 58640

11-044/60099
10-116 / 58640
10-116 / 58640
10-116 / 58640

11-044/62390
10-116 / 58640
14-106 / 62390
10-116 / 58640
14-106 / 62390
10-116 / 58640

7/1/2009
4/26/2011
10/9/2009

4/26/2011

10/24/2013

Various

University of Hawaii-OSDS
UH Contaminant Leaching Model
RCAC - Technical Assistance

RCAC - Technical Assistance

UH Contaminant Leaching Model
RCAC - Technical Assistance
RCAC - Technical Assistance
RCAC - Technical Assistance
UH Contaminant Leaching Model
RCAC - Technical Assistance
UH Contaminant Leaching Model
RCAC - Technical Assistance
UH Contaminant Leaching Model
RCAC - Technical Assistance

ai

Paid 07/11/2011 - 02/06/2012; zero balance
Paid 01/28/2010 - 05/01/2012

Paid 07/30/2010 - 07/27/2012; zero balance

Paid 01/27/12-09/07/2012
Paid 06/06/2012 - 08/28/2012
Paid 01/24/2012 - 10/23/2012

Paid 3/5/2013

Paid 5/07/2013
Paid 7/08/2013
Paid 9/10/2013
Paid 1/15/2014
Paid 2/14/2014
Paid 3/14/2014
Paid 3/14/2014
Paid 6/04/2014
Paid 6/04/2014
Paid 10/01/2014

259,712.29

Available Funds

FFY 2006 - 010207 (Expires 6/30/2017) FS99986507 06DG

$ 300,000.00 12-060 / 33448 6/26/2012 Agilent Technologies - LCMS Paid 06/01/2012; zero balance

$ 8,093.56 12-026 /61163 6/3/2012 West Maui Land Co., Inc. Paid 6/03/2013

$ 60,490.63 12-044 / 61135 7/8/2013 County of Hawaii - Dept. of Finance, Paid 7/8/2013
Treasury Division -

$ 17,398.45 12-026 /61163 7/8/2013 West Maui Land Co., Inc. Paid 7/8/2013

$ 866.62 12-026 /61163 10/23/2013  West Maui Land Co., Inc. Paid 10/23/2013

$ 83,439.37 12-044 /61135 6/22/2012 County of Hawaii - Dept. of Finance, Paid 1/15/2014
Treasury Division -

$ 24,877.76 12-026 / 61163 1/15/2014 West Maui Land Co., Inc. Paid 1/15/2014

$ 13,926.42 12-026 /61163 3/14/2014 West Maui Land Co., Inc. Paid 3/14/2014

$ 4,000.00 14-106 / 62390 6/4/2014 UH Contaminant Leaching Model Paid 6/4/2014

$ 49,676.40 12-026 /61163 6/20/2014 West Maui Land Co., Inc.

Paid 6/20/2014

200,000.00
59,712.29

15-033 /63363
12-026 /61163

6/26/2012

RCAC Tech Assist Circuit Rider
West Maui Land Co., Inc.

Project ends 9/30/2017

ASO #12-026 Project extended to end 12/31/2014.
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Hawaii Department of Health (DOH) Corrective Action Plan (CAP)
CAP ltem 3 - Attachment 1
Due January 30, 2015

DWSRF15%GrantYearFundingExpenditureSummary.AsOf20150115.xisx

15% Set Aside FFY2004- FFY2014 - As of January 15, 2015 Using COMPASS #s as of 1/15/2015

FFY 2007 - 011207 (Expires 6/30/2017) FS99986508 07DG -0

$ 43549 Misc-FFY12 workplan Various Paid 2/1/2012

$ 3,383.60 Misc-FFY12 workplan Various Paid 5/8/2012

$ 1,626.68 Misc-FFY12 workplan Various Paid 6/1/2012

$ 325,207.50 12-060/ 33448 8/31/2011 Agilent Technologies - LCMS Paid 6/26/2012

$ 7,964.73 Misc-FFY12 workplan Various Paid 8/14/2012

$ 2,023.13 Misc-FFY12 workplan Various Paid 8/30/2012

$ 1,899.84 Misc-FFY13 workplan Various Paid 10/11/2012

$ 2,301.21 Misc-FFY13 workplan Various Paid 11/6/2012

$ 1,315.81 Misc-FFY13 workplan Various Paid 12/11/2012

$ 171.20 Misc-FFY13 workplan Various Paid 7/8/2013

$ 825922 12-116 /61357 8/14/2012 County of Hawaii - Dept. of Water Paid 10/23/2013

$ 14242 Misc-FFY14 workplan Various Paid 12/6/2013

$ 39,991.25 12-044 /61135 6/22/2012 County of Hawaii - Dept. of Finance, Paid 1/15/2014
Treasury Division -

$ 3,576.23 12-116 /61357 County of Hawaii - Dept. of Water Paid 1/15/2014

$ 65,176.65 13-013/61471 HRWA - Continuing Education Paid 1/15/2014

$ 26,334.00 13-013 /61471 HRWA - Continuing Education 1/28/2014

$ 66,078.75 12-044 /61135 6/22/2012 County of Hawaii - Dept. of Finance,  Paid 2/14/2014
Treasury Division -

$ 30,723.00 13-013 /61471 HRWA - Continuing Education Paid 3/14/2014

$ 7.872.08 12-116 /61357 County of Hawaii - Dept. of Water Paid 6/4/2014

$ 3,460.08 12-116 /61357 County of Hawaii - Dept. of Water Paid 6/4/2014

$ 26,334.00 13-013 /61471 HRWA - Continuing Education Paid 6/4/2014

$ 21,432.35 13-013 /61471 9/28/2012 HRWA - Continuing Education paid 10/1/2014

$ 27,529.14 12-116 /61357 County of Hawaii - Dept. of Water paid 12/11/2014

$ 9,036.08 12-116 /61357 County of Hawaii - Dept. of Water paid 12/11/2014

$ 140,625.56 Available Funds

$ 95,812.03 12-116 / 61357 County of Hawaii - Dept. of Water Project ends 12/31/2015.
$ 19,332.42 12-116 /61357 County of Hawaii - Dept. of Waler to be paid 10/31/2014

$ 2,895.15 12-116/ 61357 Counly of Hawaii - Dept. of Water fo be paid 1/13/2015

$ 22 585.96 FFY15 workplan Tasks 1-8 see FFY15-16. DrawdownCalculationsFor15%QtrReports.xls
FFY 2008 - 012207 (Expires 6/30/2018) FS99986509 08DG -0

$ 11,937.35 Misc-FFY12 workplan Various Paid 05/07/12 - 11/02/12
$ 3,434.47 Misc-FFY13 workplan Various Paid 12/11/2012

$ 3,699.43 Misc-FFY13 workplan Various Paid 3/21/2013

$ 65,584.20 13-013 /61471 HRWA Paid 5/07/2013

$ 712772 12-117 /61641 12/31/2012  County of Maui - Dept. of Water Paid 6/03/2013

$ 36,209.25 13-013 /61471 HRWA Paid 7/08/2013

$ 35,112.00 13-013 /61471 HRWA Paid 9/10/2013

$ 9,353.24 12-117 / 61641 12/31/2012  County of Maui - Dept. of Water Paid 10/23/2013

$ 6,545.80 12-117 / 61641 12/31/2012  County of Maui - Dept. of Water Paid 1/15/2014

$ 1,81840 Misc-FFY14 workplan Various Paid 12/06/2013

$ 547432 12-117 / 61641 County of Maui - Dept. of Water Paid 3/14/2014

$ 20,000.00 12-033 /61691 Hawaiian Beaches Water Co. paid 4/1/2014

$ 4,748.46 12117 / 61641 County of Maui - Dept. of Water Paid 6/20/2014

3 4,180.70 12-117 / 61641 County of Maui - Dept. of Water Paid 10/1/2014

$ 7,535.05 13-013 /61471 HRWA - Continuing Education Paid 10/1/2014

$ 32,530.28 12-117 /61641 County of Maui - Dept. of Water Paid 12/11/2014

$ 46,084.50 13-013 /61471 HRWA - Continuing Education Paid 12/11/2014

$ 184,149.90 13-013 /61471 9/28/2012 HRWA - Continuing Education A3yr contract (08.2012-07.2015), draws are
$48,000/quarter (average). Project ends 8/28/2015
$ 26,334.00 | 13-013/ 61471 9/28/2012 HRWA - Confinuing Education fo be paid 12/18/2014; estimated draw 1/9/2015
$ 29,406.30 13-013/ 61471 9/28/2012 HRWA - Continuing Education fo be paid 1/16/2015
$ 648,420.82 12-117 /61641 12/31/2012  County of Maui - Dept. of Water Project ends 6/30/2015
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Hawaii Department of Health (DOH) Corrective Action Plan (CAP)
CAP ltem 3 - Attachment 1

DWSRF15%GrantYearFundingExpenditureSummary.AsOf20150115.xisx

Due January 30, 2015

15% Set Aside FFY2004- FFY2014 - As of January 15, 2015

Using COMPASS #s as of 1/15/2015

$ 31,618.66

12-117 /61641

12/31/2012

County of Maui - Dept. of Waler

fo be paid 1/15/2015

e

FFY 2009 - 013207 (Expires 6/30/2019) FS99986510 09DG -0 & 1

$ 17760 Misc-FFY12 workplan Various Paid 05/07/2012

$ 887.20 Misc-FFY13 workplan Various Paid 1/17/2013

$ 170.20 Misc-FFY13 workplan Various Paid 7/08/2013

$ 2,625.00 12034 / 61692 1/29/2013 Hawaiian Shores Community Paid 12/06/2013
Association, Inc.

$ 21,104.24 12033 /61691 Hawaiian Beaches Water Co., Inc. Paid 4/1/2014

$ 9,021.67 12034 / 61692 Hawaiian Shores Community Paid 5/9/2014
Association, Inc.

$ 628.12 12034 / 61692 1/29/2013 Hawaiian Shores Community Paid 11/17/2014
Association, Inc.

$ 4,857.60 12-034 / 61692 1/29/2013 Hawaiian Shores Community Paid 11/17/2014
Association, Inc.

$ 544.03 12-034 / 61692 1/29/2013 Hawaiian Shores Community Paid 12/11/2014
Association, Inc.

$ 6,753.78 Misc-FFY15 workplan Various? Paid 12/11/2014

$ 16,395.76
$ 82,323.58
$ 182,715.26

12-033 /61691
12-034 /61692

FFY15 workplan

FFY16 workplan

1/29/2013

Hawaiian Beaches Water Co., Inc.

Hawaiian Shores Community
Association, Inc.

Tasks 1-8

Tasks 1-8

Project ends 6/30/2015.

Project ends 12/31/2014. Unencumber balance to

FFY16 workplan.

see FFY15-16. DrawdownCalculationsFor15%QtrReports.xls

see FFY15-16. DrawdownCalculationsFor15%QtrReports.xis

i

FFY 2010 - 014207 (Expires 6/30/2017)

F599986511

10DG -0

2,136.96
101.89
879.40

1,303.88

1,316.80
27,923.61

23,435.66

4,459.89
63.28
501.40
20,798.54
3,757.20
14,798.18
14,960.96
6,074.96
16,149.15
34,906.20
2,113.15

PP H B PO BPPL P P s B & B

13,128.30
53,319.21
1,721.23
1,763.61
18,820.94

WP B PP P

922.70
230,348.63
11,179.63
17,435.99
27440

€ ¥ ¥

Misc-FFY13 workplan
Misc-FFY13 workplan
Misc-FFY13 workplan
Misc-FFY13 workplan
Misc-FFY13 workplan
Misc-FFY13 workplan
Misc-FFY13 workplan

Misc-FFY13 workplan
Misc-FFY13 workplan
Misc-FFY13 workplan
Misc-FFY13 workplan
Misc-FFY13 workplan
Misc-FFY13 workplan
12-117 / 61641
Misc-FFY14 workplan
Misc-FFY14 workplan
12117 / 61641
Misc-FFY14 workplan +
missing nickel
Misc-FFY 14 workplan
12117 / 61641
Misc-FFY 14 workplan
Misc-FFY14 workplan
13-047 / 62556

Misc-FFY14 workplan
12-117 / 61641
Misc-FFY14 workplan
14-106 / 62390
Misc-FFY14 workplan

Various
Various
Various
Various
Various
Various
Various

Various
Various
Various
Various
Various
Various
County of Maui - Dept. of Water
Various
Various
County of Maui - Dept. of Water
Various

Various

County of Maui - Dept. of Water
Various

Various

Kawela Plantation Homeowners'
Association

Various

County of Maui - Dept. of Water
Various

UH Contaminant Leaching Model
Various
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Paid 2/5/2013
Paid 1/18/2013
Paid 12/11/2012
Paid 11/6/2012
Paid 10/11/2012
Paid 3/5/2013
Paid 3/27/2013

Paid 5/7/2013
Paid 5/7/2013
Paid 6/03/2013
Paid 7/08/2013
Paid 8/08/2013
Paid 9/10/2013
Paid 10/23/2013
Paid 10/23/2013
Paid 12/06/2013
Paid 1/15/2014
Paid 1/15/2014

Paid 1/28/2014
Paid 2/14/2014
Paid 2/14/2014
Paid 3/14/2014
Paid 4/1/2014

Paid 4/1/2014
Paid 5/9/2014
Paid 5/9/2014
Paid 5/9/2014
Paid 6/4/2014
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Hawaii Department of Health (DOH) Corrective Action Plan (CAP)

CAP item 3 - Attachment 1
Due January 30, 2015

DWSRF15%GrantYearFundingExpenditureSummary.AsOf20150115.xisx

15% Set Aside FFY2004- FFY2014 - As of January 15, 2015

Using COMPASS #s as of 1/15/2015

$ 66,465.00 12-117 / 61641
$ 2,323.59 13-038 /61642
$ 10,802.40 Misc-FFY14 workplan
$ 3,150.53 Misc-FFY14 workplan
$ 514.99 14-106 / 62390
$ 4,787.81 Misc-FFY14 workplan
$ 11,716.65 13-047 / 62556

$ 2,980.02 14-106 / 62390
$ 171,445.00 13-038 /61642
$ 10,192.42 13-038 /61642
$ 17,504.41 13-038 /61642
$ 350,000.00 15-033 /63363

FFY16 workpl

e
FFY 2011 - 015207 (Expires 6/30/2018)

2

10/24/2013

County of Maui - Dept. of Water
Kauai Department of Water - Project
"WET"

Various

Various

UH Contaminant Leaching Model
Various - indirect

Kawela Plantation Homeowners'

awela Plantation Homeowners
Association

UH Contaminant Leaching Model
Kauai Department of Water - Project
"WET"

Kauai Department of Water - Project
"WET"

Kaual Department of Water - Project
WET"

RCAC Tech Assist Circuit Rider
Tasks 1-8

F599986512

Paid 6/20/2014
Paid 6/20/2014

Paid 6/20/2014
Paid 10/1/2014
Paid 10/1/2014
Paid 11/17/2014
Paid 12/11/2014

roject encs

Unencumber balance to FFY16 workplan
Project ends 12/31/2015.

to be paid 7/11/2014

to be paid 10/9/2014

Project ends 9/30/2017
see FFY15-16. DrawdownCalculationsFor15%QtrReporis.xis

11DG -0 &1

158,896.99
190,088.26

$ 12-117 1 61641
$

$ 18,275.44

$

$

12117 / 61641
Misc-FFY 14 workplan
Misc-FFY14 workplan
Misc-FFY15 workplan

15,331.19
11,182.11

County of Maui - Dept. of Water
County of Maui - Dept. of Water
Various

Various

Various?

Paid 6/20/2014
Paid 10/1/2014
Paid 10/1/2014
Paid 10/1/2014
Paid 11/17/2014

15-033 /63363
FFY16 workplan

i

FFY 2012 - 016207 (Expires 6/30/2019) F599986513 12DG - 0 = NO AWARD

RCAC Tech Assist Circuit Rider
Tasks 1-8

Project ends 9/30/2017
see FFY15-16. DrawdownCalculationsFor15%QtrReports.xis

s

F599986514

13DG - 0 = NO AWARD

i

FFY 2014 - 018207 (Expires 6/30/2021)

F599986515

14DG - 0 = NO AWARD

- Available Funds

$
s
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Hawaii Department of Health (DOH) Corrective Action Plan (CAP)
CAP ltem 3 - Attachment 1
Due January 30, 2015

DWSRF15%GrantYearFundingExpenditureSummary.AsOf20150115.xisx

15% Set Aside FFY2004- FFY2014 - As of January 15, 2015

Using COMPASS #s as of 1/15/2015

80% current spending rate = Net
0 . .
Paid / Revised Grant Total
Available Funds $ 2,904,422.55 | $ 2,904 422.55 | OK - EPA COMPASS Tab in FFY15-16.DrawdownCalculationsFor15%QtrReports.xls $ -
$  212,055.00 | OK - FFY15 Budget in FFY15-16.DrawdownCalculationsFor15%QtrReports .xis
$ -
$ 223340946 | NOT OK - matches Estimated Contract Encumbered (tap right this sheet)
$ (43673
$  458958.09 | NOT OK - Balarice available (COMPASS = Contract Encumbered this sheet)
$ 43873
$ 4.116.967.40 | Estimated Cumilative Draws ds of 6/30/2015
$ 1,035,930.66 | Estimated Difference in Draws fram 10/2/2014 1o 6/30/2015
Netpaid + estdraw | § 5 306,558.11 74% Estimated 6/30/2015 spending rate = Net Paid by 6/30/2015 / Revised Grant Total
$ 5,381,287.50 75% amount needed to draw for 75% spending rate by 6/30/2015
% 74,729.39 Imeets draw rate | amount needed to draw by 8/30/2015 to reach 75% spending rate
$ 5,740,040.00 80% amount needed to draw for 80% spending rate by 6/30/2016 & 6/30/2017
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Hawaii Department of Health (DOH) Corrective Action Plan (CAP)

CAP item 3 - Attachment 1
Due January 30, 2015

DWSRF15%GrantYearFundingExpenditureSummary.AsOf20150115.xisx

Budget from FFY15-16.DrawdownCalculationsFor15%QtrReports.(date).xlsx

$ 212,055.00

FFY15 overhead

562,386.00

FFY16 overhead

774,441.00

FFY15816 overhead

$ 810,847.27

©»

680,962.19

$ 2,233,409.46

Move unpaid draws {most requested after 12312014) back to culstanding column

drawn by 6/30/2015

drawn by 6/30/2016

ok matches out

standing below

Projects ASO Log no. End Date Funding Level Payments* Outstanding
1 UH CLEARS 11-044 9/30/2012 % e a B 2483100 | $ -
2 UH CLERS Model and Script 14-106 3/31/2014 $ 4500000 | % 4201988 | & 2,980,028
3 West Maui Land WHPP. 12-026 $  ATEOU000 13 11828771 | ¥ 59,712.28
4 Lanai ($250,000) 13-037 $ -
5 COH WHP 12-116 $ 2000000013 B973283 | § 4028747
6 COH Honokaa 12-044 9/30/2014 $ 20000001 2ER00000 | %
7 RCAC 10-116 9/30/2014 3 125000000 | % 125000000 | % -
8 Hawaiian Beaches WHP 12-033 § 5750000 | § 4110424 | % 16,385,748
9 Hawaiian Shores WHP 12-034 310000000 1§ 17 ETRA2 | B 22,323.58
T B+

10 County of Maui WHP 12-117 F 150000000 $ 850 544.38 | & 549 438 63
11 Kawela Plantation WHP 13-047 $ 130000001 % INBITES | B 93,482,414
12 Kauai WHPP ($200,000) 12-025 $ - 3 -
13 County of Kauai WET 13-038 23000000 | § 230358 | % 32T 47641
14 HRW 13-013 8/28/2015 & Aa00418.20

$ 38685800 | $ 21355620
15 RCAC 15-033 9/30/2017 F 0 741 B0000 138 - $ 0 T41E00.00
Total encumbered costs for projects $ 5314446201 % 3,081,036.74 | $ 2,233,409.46

* Payments taken from quarterly reports

FFY10-12 Workplan costs (10/1/2009 - 8/30/2012)

_ 4,871,781

$ 72,474.58 | Misc-FFY10-11 +portion 008207 Various Paid 10/01/09 -
12 workplan 1/31/112
$ 53,779.00 Misc-FFY11-12 009207 Various Paid 10/01/10 -
workplan + portion 13 01/31/12
workplan

$ 43549 | Misc-FFY12 workplan 011207 Various Paid 2/1/2012
$ 3,383.60 | Misc-FFY12 workplan 011207 Various Paid 5/8/2012
$ 1,626.68 | Misc-FFY12 workplan 011207 Various Paid 6/1/2012
$ 7,964.73 | Misc-FFY12 workplan 011207 Various Paid 8/14/2012
$ 2,023.13 | Misc-FFY12 workplan 011207 Various Paid 8/30/2012
$ 11,937.35 | Misc-FFY12 workplan 012207 Various Paid 05/07/12 -
$ 163,624.56
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Hawaii Department of Health (DOH) Corrective Action Plan (CAP)
CAP ltem 3 - Attachment 1
Due January 30, 2015

DWSRF15%GrantYearFundingExpenditureSummary.AsOf20150115.xisx

FFY13 Workplan costs (10/1/2012 - 9/30/2013) Qtrly Subtotals
$ 1,899.84 | Misc-FFY13 workplan 011207 Various Paid 10/11/2012
$ 1,316.80 | Misc-FFY13 workplan 014207 Various Paid 10/11/2012
$ 2,301.21 | Misc-FFY13 workplan 011207 Various Paid 11/6/2012
$ 1,303.86 | Misc-FFY13 workplan 014207 Various Paid 11/6/2012
$ 1,315.81 | Misc-FFY13 workplan 011207 Various Paid 12/11/2012
$ 87940 | Misc-FFY13 workplan 014207 Various Paid 12/11/2012
$ 3,434 47 | Misc-FFY13 workplan 012207 Various Paid 12/11/2012 $ 12,451.39
$ 887.20 | Misc-FFY13 workplan 013207 Various Paid 1/17/2013
$ 101.89 | Misc-FFY13 workplan 014207 Various Paid 1/18/2013
$ 2.136.96 Misc-FFY13 workplan 014207 Various Paid 2/5/2013
$ 27,923.61 | Misc-FFY13 workplan 014207 Various Paid 3/5/2013
$ 3,69943 | Misc-FFY13 workplan 012207 Various Paid 3/21/2013
$ 23,435.66 | Misc-FFY13 workplan 014207 Various Paid 3/27/2013 $ 58,184.75
$ 4459.89 | Misc-FFY13 workplan 014207 Various Paid 5/7/2013
$ 63.28 | Misc-FFY13 workplan 014207 Various Paid 5/7/2013
$ 50140 | Misc-FFY13 workplan 014207 Various Paid 6/03/2013 $ 5,024 .57
$ 20,798.54 | Misc-FFY13 workplan 014207 Various Paid 7/08/2013
$ 171.20 | Misc-FFY13 workplan 011207 Various Paid 7/8/2013
$ 170.20 | Misc-FFY13 workplan 013207 Various Paid 7/08/2013
3,757.20 | Misc-FFY13 workplan 014207 Various Paid 8/08/2013
14,798.18 | Misc-FFY13 workplan 014207 Various Paid 9/10/2013 $ 39,695.32
3 115,356.03 $  115356.03
FFY14 Workplan costs (10/1/2013 - 9/30/2014) Qtrly Subtotals
$ 6,074.96 | Misc-FFY14 workplan 014207 Various Paid 10/23/2013
$ 16,149.15 | Misc-FFY14 workplan 014207 Various Paid 12/06/2013
$ 181840 Misc-FFY14 workplan 012207 Various Paid 12/06/2013
$ 14242 | Misc-FFY14 workplan 011207 Various Paid 12/6/2013 $ 2418493
$ 2,113.15 |Misc-FFY14 workplan + 014207 Various Paid 1/15/2014
missing nickel
$ 13,128.30 | Misc-FFY14 workplan 014207 Various Paid 1/28/2014
$ 1,721.23 | Misc-FFY14 workplan 014207 Various Paid 2/14/2014
$ 1,763.61 | Misc-FFY14 workplan 014207 Various Paid 3/14/2014 $ 18,726.29
$ 922.70 | Misc-FFY14 workplan 014207 Various Paid 4/1/2014
$ 11,179.63 | Misc-FFY14 workplan 014207 Various Paid 5/9/2014
$ 27440 | Misc-FFY14 workplan 014207 Various Paid 6/4/2014
$ 10,802.40 | Misc-FFY14 workplan 014207 Various Paid 6/20/2014 $ 23,179.13
$ 18,27544 | Misc-FFY14 workplan 015207 Various Paid 10/1/2014
$ 15,331.19 | Misc-FFY14 workplan 015207 Various Paid 10/1/2014
$ 3,150.53 | Misc-FFY14 workplan 014207 Various Paid 10/1/2014
$ 4,787.81 | Misc-FFY14 workplan 014207 Various - indirect [Paid 11/17/2014
$ 41,544 .97
$ 107,635.32 $ 10763532
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Hawaii Department of Health (DOH) Corrective Action Plan (CAP)
CAP ltem 3 - Attachment 1
Due January 30, 2015

DWSRF15%GrantYearFundingExpenditureSummary.AsOf20150115.xisx

FFY15 Workplan costs (10/1/2014 - 9/30/2015) Qtrly Subtotals
$ 6,753.78 | Misc-FFY15 workplan 013207 Various Paid 12/11/2014
$ 11,182.11 | Misc-FFY15 workplan 015207 Various? Paid 11/17/2014
Misc-FFY15 workplan Various
Misc-FFY15 workplan Various $ 17,935.89
Misc-FFY15 workplan Various
Misc-FFY15 workplan Various
Misc-FFY15 workplan Various
Misc-FFY15 workplan Various $ -
Misc-FFY15 workplan Various
Misc-FFY15 workplan Various
Misc-FFY15 workplan Various
Misc-FFY15 workplan Various
$ -
Misc-FFY15 workplan Various
Misc-FFY15 workplan Various
Misc-FFY15 workplan Various $ -
$ 17,935.89 $ 17,935.89

be unencumbered, apply to operational expenses

be unencumbered, apply to operational expenses
85,303.60 drawn by 6/30/2015

“

$ 355415.20 drawn by 6/30/2016

$ 1,017,318.80 ok matches outstanding below
Eatimated Draws as of 81302015

Projects ASO Log no. End Date Funding Level Payments® | Outstanding

1 UH CLEARS 11-044 9/30/2012 Meansls 3483100 [ $ -
2 UH CLERS Model and Script 14-106 3/31/2014 4500000 % 4201888
3 West Maui Land WHPP 12-026 12/31/2014 17500000 [ % TRUORDG IS
4 Lanai ($250,000) 13-037 -
5 COH WHP 12-116 2000 EE 15000000
6 COH Honokaa 12-044 $ DEDO00.00 250,000 00
7 RCAC 10-116 9/30/2014 $ 140477800 14847 00
8 Hawaiian Beaches WHP 12-033 12/31/2014 % ETE00.00 |3 srsabbo s
9 Hawaiian Shores WHP 12-034 12/31/2014 $ 10000000

] 1757642 1§ 8D 323 68
10 County of Maui WHP 12-117 b 1.500,000.00 | 1Emsauw s
11 Kawela Plantation WHP 13-047 130,000.00 7500000
12___| Kaual WHPP ($200,000) 12-025 $ -
13 Couinty of Kauai WET 13-038 236,000.00 [ % 100
14 | HRW 13-013 8/28/2015 600,415 20

: 45000000 15 150414520
15 | RCAC 15-033 9/30/2017 $ 74150000 1§ 85 LU000
Total encumbered costs for projects $ 5169217201 % 411696740 | $ 1,017.318.80
* Payments taken from quarterly reports; estimated draws if highlighted in yellow
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Hawaii Department of Health (DOH) Corrective Action Plan (CAP)
CAP Item 4 - Attachment 2
Due January 30, 2015

FFY15-16 DWSRF 15% Set-Aside Workplan Quarterly Report as of January 15, 2015
Cumulative to FFY2015 First Quarter (October 1, 2014 — December 31, 2014)

CAP Item 4 Submit a summary of all 15% set-aside projects including recipient, project outcomes/outputs, funding level, project period and project
status.

DOH The DOH submits CAP Attachment 2 which is a summary of all 15% set-aside projects including recipient, project outcomes/outputs,

Commitment funding level, project period and project status.

This is a one-time CAP submittal requirement which the DOH will continue to update and submit on a quarterly basis per the approved
workplan. Note that the values are as of January 15, 2015, mid-way through the reporting month.

Note: Best to print on 11x17 size paper. Changes to letter size at Page C4P4-10.
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FFY 2015 Workplan Summary

BEY 2015
Warkplan Task Spending Status Plan to meet goal
Rate *

1. Administration Program 23% Quarterly Reports submitted. DOH has made advertising the SDWB vacant positions a priority
Vacant positions not yet filled. to meet the 3/31/2015 CAP deadline. WHP-FAP application to be
Contract management on-going via revised by 3/31/2015. Program determined that RFP not needed if
D.Chang overtime. Revision of requesting procurement exemption through 12/31/2020. . Work
WHP-FAP application on-going — with SDWB staff and EPA to revise FFY 2015-2016 Workplan by
no RFP issued in 2014, 3/31/2015.

2. Protection Program 9% Source Water Assessments of Develop and implement guidelines to prepare plans. Continue to
Drinking Water Sources done as meet with other water-related programs (Task #3). Revise and
requested. obtain EPA approval on GW QAPrgP to conduct monitoring

program.

3. Project Review Program 14% Discussions with other water-related | Continue to meet with DLNR-CWRM; CWB, WWB, SHWB;
programs on-going. HEER; DOA; County water departments; small systems.

4. Laboratory Capability and 7% Water Reuse portion of QAPP Various SLD staff to utilize LCMS for various projects. SLD staff

Certification Program undergoing additional review and to train to do same methods for CLERS contaminant list and
revision. LCMS maintenance on- atrazine and degradation products.
going.

5. Data Management Program 0% Coordinated sharing of data as Water system to distribute SWAP zone delineation data as

requested. requested. SDWB to distribute only if permission granted by

water system. GIS continued to be used within EMD, not shared
to non-water system personnel. PCA to County water

departments.
6. Emergency Response Program (no budget) | No activities in FFY 2015, FFY 2016 plan is to assist water systems with contingency plans.
Utilize circuit riders to develop protection plans,
7. Training and Technical 5% Hawaii Water Works Conference Planning to co-host NEMA Contaminant Transport in Soil and
Assistance Program held in October 2014 with SWAP Groundwater Workshop on 4/13-14/2015 (other government
presentations/discussions. agencies and consultants invited to attend). Begin planning 3"
Annual Joint Government Water Conference for August 2015.
8. Public Participation Program 19% The Water Spot distributed in Coordinating Project WET events to be held on Hawaii Island and
January 2015. Statewide Project Molokai by 6/30/2015 (ASO Log Nos. 13-038; 12-116; and 13-
WET planning on-going. 047).
Note: *  Spending Rate = Cumulative Drawdown/Budget Amount.
1. Administration Program Table

Objective:  To administer general programmatic supervisory functions to ensure the effective implementation.. To ensure timely grant award, timely submittal
of reports, documenting progress, appropriate use of federal funds.

Outcomes:  Sufficient resources to accomplish required tasks. Proper authority to fulfill program mission, goals and objectives. Sound planning to address
future issues. Adequate reporting to assure proper oversight and compliance with requirements.

1. Administration Pregram Task/Outpur & Deliverable

FY15 - $35.485: FY16 - $103.930 Schedule Measure of Success
1) Amend FFY15-16 Workplan and Budget — Amended Work plan and Budget a) Draft: 3/312015 Submittal of amended Workplan on time.
(J. Seto, Program Specialist) b) Final: 5/15/2015
2) Prepare FFY17-18 Workplan and Budget - Workplan and Budget (J. Seto, 5/15/2016 On-time submittal.
Program Specialist)
3) Program Oversight and Management —Deliverable: Quarterly WHP status Quarterly report to EPA 30 | On-time submittal.
reports(]. Seto, D. Chang, Program Specialist) days after quarter ends:

1/31/2015; 4/30/2015;
7/31/2015; 10/31/2015;
1/31/2016; 4/30/2016;
7/31/2016; 10/31/2016

4) Establish and hire Geologist 1 and Program Specialist IV positions to assist 3/31/2015 (pending Positions filled.
with wellhead protection/source water protection program. Establish Chemist | completion of position
IV position to assist with wellhead protection/source water protection description approval and Note: NNC-CAP Item #13 requires
program. -- Deliverable: notification of filled positions. (J. Seto, N. Uehara, interviews). Chemist IV advertisement of all three (3) positions by
D. Chang) position — 3/31/2016. 3/31/2015.

5) Quarterly meeting/conference with EPA Projects Officer to report progress on | On or after submittal of Meeting held.
obligations/commitments. -- Deliverable: Meeting notes (J. Seto) quarterly report to EPA 30

days after quarter ends:
1/31/20185; 4/30/2015;
7/31/2015; 10/31/2015;
1/31/2016; 4/30/2016;
7/31/2016; 10/31/2016
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Hawaii Department of Health (DOH) Corrective Action Plan (CAP)
CAP Item 4 - Attachment 2
Due January 30, 2015

FFY15-16 DWSRF 15% Set-Aside Workplan Quarterly Report as of January 15, 2015
Cumulative to FFY2015 First Quarter (October 1, 2014 — December 31, 2014)

1.  Administration Prosram Task/Output & Deliverable

FY15 - $35.485: FY16 - $103,939 Schedule Measure of Success
6) Source Water Protection — Financial Assistance Plan (FAP) (D. Chang a) 10/1/2014-9/30/2016 a) Successful completion of projects

WHP Geologist, Program Specialist, J. Seto) Continue to manage meeting all identified contracted tasks.

a) Manage Hawaii Source Water Protection - Financial Assistance Program existing contracts [Deliverable: summary of project
to allow for the use of 15 % DWSRF funds for wellhead protection through their expiration accomplishments & environmental
activities including the implementation of funding mechanism(s) and dates. outcomes. |
selection process for funding Source Water Protection Projects. Proposed | b) List of projects by b) Successful development of list of
schedule for negotiating new projects and discussion on how these 9/30/2015 for contracts potential projects for future contracts
profects link to overall set-aside goals/priorities. to be issued by for award in SFY16 when 15% Set-

b) Develop and negotiate WHP-FAP contracts for the County Water 10/1/2016. Asides are taken in capitalization grant.
Departments, Government Agencies, and private water systems. ¢) Revised FAP [Deliverable: list of proposed projects
Contracts will provide financial assistance for development of protection Application by to fund and criteria to prioritize for
strategies/plans and implementation of protection activities. This includes 6/30/2015, funding.]
travel to Neighbor Islands to negotiate with Neighbor Island water ¢) Successful revision of FAP Application
suppliers. - Proposed schedule for negotiating new projects and and advertisement of available funds.
discussion on how these projects link to overall set-aside goals/priorities. [Deliverable: revised FAP Application]

¢) Revise FAP. Advertise funding opportunities and/or continue to reach
out directly to entities to gauge interest, eligiblity and negotiate
projects/funding level for when funding becomes available.

[See Fund Utilization Plan Table (Work Plan page 5)]

10/4-5: 15% DWSRF WHP Quarterly Report (July-September 2014).

10/06: Discussion with auditor on sole source procurement waiver for WHP-FAP Projects.

10/25: Revise HI SWP Factsheet.

10/25-26  Review Letter of Non-Compliance and Management Study for DWSRF Program, as pertaining to DWSRF 15% Set-Aside.

10/27: Meeting with Michael Montgomery/Susan Polanco/Kate Rao (EPA) and Sina Pruder (WWB) on SWAP and OSDS.

10/27: SDWB Meeting on FY2015-16 Budget, Contracts, and 15%DWSRF CAP to Letter of Non-Compliance.

11/12-13:  Discussions with Ephraim Leon-Guerrero (EPA) on SWP Target Numbers.

12/05: Discussion with Ephraim Leon-Guerrero on EPA/States SWP Conference Call.

12/13-14:  Prepare for EPA Region 9/States Source Water Protection Conference Call.

12/17: Discussion with Ephraim Leon-Guerrero on EPA/States SWP Conference Call Agenda and 15%DWSRF WHP/SWP Program Activities.

12/18: EPA R9/States SWP Conference Call.

12/26: Work with Nancy Barter (ERO) on list of existing contracts (15%DWSRF) for budget briefing table.

Program Staffing Positions

Chemist IV

10/2014:  Draft reorganization concept memorandum for Safe Drinking Water Branch and Environmental Health Analytical Services Branch submitted to DOH-
Personnel.

HRWA Source Water Protection Grant (USDA-FSA)
10/01: Discussion with Tui Anderson (HRWA) on impact of lava flow on water sources (well protection).
12/15: Discussion with Tui Anderson (HRWA) on Maui Water Quality Events in January 2015,

WHP-FAP CONTRACT MANAGEMENT
12/2014:  Contract/Project Management for active WHP-FAP Projects (ASO 12-026, 12-033, 12-116, 12-117, 13-038 & 13-047).

ASO 12-026:  West Maui Land Company (WMLC)
11/21: Discussion with Dave Minami (WMLC) on WHP-FAP Contract (ASO 12-026) activities/tasks statas and contract expiration on 12/31/2014 (expected t
complete reservoir fencing and part of OSDS EIM Program).

ASO 12-033: Hawaiian Beaches Water Company (HBWC)

11/19: Text Kate Drago (HBWC) on WHP-FAP grant — expires on 12/31/2014 and expired Certificate of Insurance.

11/20: Discussion with Kate Drago on WHP=FAP grant (does HBWC want a contract extension to complete project tasks).
11/2014:  Work on draft Modification #1 for ASO 12-033 (Hawaiian Beaches).

12/19: Email Request from HBWC received for Extension to Contract ASO 12-033.

12/2014:  Work on final draft Modification #1 for ASO 12-033 (Hawaiian Beaches) — received extension request from HBWC.
12/29: Contract Modifications Prepared (completed) and Submitted to ASO for Contract Extension.

ASOQO 12-116: Hawaii Department of Water Supply (HDWS)

10/01: Meeting with Kawika Uyehara (HDWS) on WHP/SWP activities.

10/15: Discussion with Kanani Aton (HDWS) on Project WET on Big Island.

11/17: Discussion with Mae Kise (HDWS) on Source Water Monitoring.

12/01: Discussion with Kawika Uychara on source water monitoring presentation at End-of-Year Monitoring Meeting.

12/13-14:  Prepare for meetings with HDWS (Source Water Monitoring QA).

12/15: Meeting with Kawika Uychara (HDWS) SWP Program (QA Requirements for Source Water Monitoring & program tasks updates).
12/22: Discussion with Mae Kise on QA requirements for Source Water Monitoring.

ASO 12-117: Maui Department of Water Supply (MDWS)
10/2014: Drafting Modification #2 for ASO 12-117 (MDWS) — extension to 6/30/15.

10/19: Reviewing MDWS SWP Easement and OSDS Plans.
11/07: Discussion with Eva Blumenstein (MDWS) on WHP Program Grant Contract Modification (extension).
11/28: Discussion with Eva Blumenstein (MDWS) on WHP Program Grant Contract Modification (extension) for casements (final determination by end of

December 2014) otherwise move funding to OSDS upgrades (cesspools in SWAP-CZB) — may require contract modification.
11/2014:  Final draft Modification #2 for ASO 12-117 (MDWS) — extension to 6/30/15 — Submitted to ASO.

12/05: Discussion with Eva Blumenstein on WHP-FAP grant tasks and meeting/site visit to easement and OSDS projects.

12/12: Discussion with Eva Blumenstein on WHP meeting/site visit (Eva Blamenstein is new Planning & Water Resources Program Manager).

12/19: Discussion with Eva Blumenstein on ASO 12-117-M2 Contract Extension and 12/22/14 Meeting/Site Visit.

12/20-21:  Prepare for meeting with MDWS on WHP-FAP Projects and site visits to project sites.

12/22: Meeting with Eva Blumenstein/Alex Butaro (MDWS) on WHP-FAP grant tasks (easement and OSDS projects), futare program funding, and update
of wellhead protection ordinance.

12/27: Review MDWS WHP - Revised Cesspool/OSDS Replacement Program.

12/2014:  ASO 12-177-M2 Approved.
On-going: Discussions with MDWS on Maui Water Department Wellhead Protection Sign Phone Number (who’s number will be listed — DOH or MDWS?)

ASO 13-038: Kauai Department of Water (KDOW)

10/17: Meeting with KDOW/HDWS/HRWA/AWWA on direction of Project WET and project events on Big Island and Molokai.
11/14: Discussion with Kanani Aton (HDWS) on conducting mini-Make A Splash Events (Project WET) on Big Island.
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Hawaii Department of Health (DOH) Corrective Action Plan (CAP)
CAP Item 4 - Attachment 2
Due January 30, 2015

FFY15-16 DWSRF 15% Set-Aside Workplan Quarterly Report as of January 15, 2015
Cumulative to FFY2015 First Quarter (October 1, 2014 — December 31, 2014)

1.  Administration Prosram Task/Output & Deliverable

FY15 835485 FY16 - 103,939

Schedule

11/29-30:  Work on Project WET activitics (review/comment on draft plan for mini-Make A Splash events).

12/01: Discussion with Kimberly Tamacka (KDOW) on planning mini Make A Splash events on Big Island.

12/13-14:  Prepare for meetings with KDOW/HDWS/HRWA on Project WET (mini Make-A-Splash events for Hawaii -~ Spring/Summer 2015).
12/15: Meeting with KDOW/HDWS/HRWA to discuss planning of Project WET (mini Make A Splash Events) on Big Island (Hilo area).
ASO 13-047: Kawela Plantation Homeowners® Association (KPHA)

10/15: Discussion with Juanita Colon (KPHA) on WHP-FAP contract extension, OSDS Training and Project WET activities on Molokai.
10/2014:  Drafting Modification #1 for ASO 13-047 (KPHA) — extension to 12/31/15.

11/10: Assist Mary with information requested by ASO for procurement audit (Kawela Plantation — WHP grant).

11/2014:  Final draft Modification #1 for ASO 13-047 (KPHA) — extension to 12/31/15 — Submitted to ASQO.

12/2014:  ASO 13-047-M1 Approved.

ASO 14-106:  University of Hawaii

10/25: Finalize Project Completion Report for ASO 14-106 CLERS Project.

Drawdown: $8,000

Measure of Success

2. Protection Program Table
To provide protection of wellhead/source water protection areas.
Limit risks to drinking water sources by ensuring that all sources (existing, new and proposed) have SWAs.

Objectives:
Qutcomes:

2. Protection Program Task/Ouipir & Deliverable
Cost —FEY18 - 521,165 FY 16 - 360,492

Schedule

Measure of Sucedss

1) Source Water Assessments (WHP Geologist) a) Conducted as new a) New SWAP completed within 6 months of
a) Conduct Source Water Assessments of New Drinking Water sources are identified request for determination. [Deliverable:
Sources, including: by consultants. updated GIS SWA data layer and summary of
1) declineations of source water assessment/protection areas b) Submit report on SWAP findings.]
ii) potential contamination source inventorics. previous quarter in b) Report submitted on-time and indicates
iii) Susceptibility analysis of the water source to contamination quarterly report. availability of any new data and/or
activities through a SWAP Maintenance and Update Contract. information.[ Deliverable: updated GIS SWA
Source water assessments for new and proposed drinking water data layer and summary of update to previous
sources SWAP.]
b) Maintain and update existing Source Water Assessments, as new
data and information become available. — Maintenance and update
of existing Source Water Assessments.
2) Source Water/Wellhead Protection Plans(WHP Geologist) a) Guidelines developed | a) Submittal of guidelines on-time.
a) Develop and implement established guidelines and procedures for by 9/30/2015; b) Completion of SWP/WHP Plan on time.
water systems to prepare Source Water/Wellhead Protection Plans implemented by ¢) Implementation of SWP/WHP on schedule.
and conduct Wellthead Protection planning and implementation 12/31/2015.
activities. — [Deliverable - Guidelines and procedures for b) 1 PWS per calendar
preparing protection plans. quarter as requested by
b) Work with water systems on preparing/developing Source water systems —
Water/Wellhead Protection Plans, including: starting 12/31/2013.
i)  Prepare Source Water/Wellhead Protection Plans ¢) 1 PWS per calendar
ii) Provide technical assistance on protective measures for quarter as requested by
protecting drinking water sources from contamination. water systems —
Source water/wellhead protection plans and technical assistance starting 12/31/2013.
Jfor drinking water sources/systems.
¢) Work with water systems on the implementation of protection
plans. — Implementation of protection plans.
3) Potential Contaminating Activities (PCA) (WHP Geologist) a) 12/31/2015-9/30/2016 | a) On-going technical assistance.
a) Implement On-Site Disposal System (OSDS) Priority Criteria and | b) 12/31/2015-9/30/2016 | b) Meetings as scheduled with DOA and State
Inspection Protocol for SWAP Areas Labs Division,
b) Assist Department of Agriculture (DOA) programs with pesticide
activities within SWAP areas. Attendance at meeting/conference
call.
4) Water Quality Monitoring (D. Chang, Chemist) a) Draft list by 4/30/2015 | a) Completed list to start analyzing compounds.
a) Identify parameter list of target compounds to analyze based on b) Start by 1/1/2016 b) Development of contaminants list for Water
PCAs within SWAP-capture zone. Reuse Project.
b) Conduct water quality monitoring program for potential Submit revised list in GW QAPrgP by 4/30/2015.
contaminants within SWAP capture zone.
SOURCE WATER ASSESSMENTS
11/2014:  Conducted preliminary SWAP Capture Zone delineations for Maui Department of Water Supply (Ola’i 1&2).
12/2014:  Conducted SWAP Capture Zone delincations for Maui Department of Water Supply (Kealaloa).
POTENITAL CONTAMINATION ACTIVITIES (PCA)
11/2014:  Draft outline for use of WHP-FAP(15%DWSRF) grants to upgrade cesspools in SWAP Zone B.
Drawdown: $2,000
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FFY15-16 DWSRF 15% Set-Aside Workplan Quarterly Report as of January 15, 2015
Cumulative to FFY2015 First Quarter (October 1, 2014 — December 31, 2014)

3. Project Review Program Table

Objectives: To assure the delivery of acceptable water quality from new source developments, and modifications to new and existing drinking water systems
through the State’s review process. To provide protection through the development of comments and recommendations on projects which may
impact groundwater in existing or future source water or wellhead protection areas.

Outcomes:  All new sources, new or modified distribution systems and treatment systems for PWSs will be capable of providing safe water meeting safe
drinking water standards. All reviewed projects will be informed of drinking water concerns and applicability to their proposals

Project Review Program Task/Ouipud & Deliverable Schedule

Measure of Success

Upst- Y15 %21,165; FY16 - $65,715

1) Evaluate new and revised Safe Drinking Water Program requirements. | Draft list by -9/30/2015 Completion of substantial list and ideas.
Develop and implement program linkages with source water
assessment results. — (J. Seto) Program review of how source water
assessments can be integrated into other Safe Drinking Water Rules
and requirements.

2) Engage in discussions with federal, state, county, and stakeholder Draft meeting schedule w/ | Meetings scheduled and conducted by deadlines.
organizations responsible for related programs to identify potential organizations by Water protection measures identified.
water protection measures. — (J. Seto, WHP Geologist) Program 9/30/2015
review of how source water assessments can be integrated into other Conduct meetings by Examples of agencies/organizations: DLNR-
water protection rules and requirements. 12/31/2015 CWRM; SHWB; CWB; DLNR-EngDiv;

watershed groups.

3) Identify opportunities to integrate SWAP data with existing water Drafi list of ideas/programs | List developed and start next step (#2 above).

protection activities and promote linkages with other regulatory/non- by 9/30/2015

regulatory programs. (J. Seto)

Department of Land and Natural Resources (DLNR)

11/2014:  Work on Agenda for SDWB/CWRM Coordination Meeting and Prepare materials for SDWB/CWRM Coordination Meeting.
11/24: SDWB/CWRM Coordination Meeting,.

11/2014:  Review DLNR proposals for SWP projects. Branch Chief attended meeting with DLNR and DOH-CWB.

Department of Health — Clean Water Branch, Polluted Runoff Control Program
12/2014:  Identify SWP areas in any of the priority watersheds which are listed in the DOH-CWB Polluted Runoff Control Program Implementation RFP.

Provide information/map (Hanalei Watershed) to Ephraim Leon-Guerrero.
Drawdown: $3,000

4, Laboratory Capability and Certification Program Table

Objectives: Establish and maintain the capability to perform the laboratory analyses for the contaminants required in the PWSSP and the GWP as resources
permit. Maintain a laboratory certification program.

Outputs: Sufficient certified laboratory capability (state and private) is available to ensure all analytical needs of PWSs in Hawaii are met.4

4. Laboratory Capability and Certification Prosvam Task/Ouipur &
Deliverable Schedule Measure of Success
Cost- HY15-$15000; FY16 - $143.064

1) Develop monitoring program to test for potential contaminants based Draft by 4/30/2015 with Draft completed on schedule.
on identified PCAs in Source Water-Capture Zones. Include as part of | GWPP Work Plan #2a.
Groundwater/Drinking Water Monitoring Strategy/Plan. — Monitoring
program for PC4s. (D. Chang, Chemist)

2) Identify laboratories capabilities and resources to provide support for Draft by 3/30/2015 Draft completed on schedule.
analyses under the SWP portion of the Comprehensive
Groundwater/Drinking Water Monitoring Strategy/Plan. - List of
potential laboratories capable of performing basic analytical services
and/or SLD resources needs and capabilities. (D. Chang, Chemist)

3) Revise and complete Quality Assurance Program Plan for Draft by 4/30/2015. Final | Draft completed on schedule.
contaminants identified for SWP monitoring under the Comprehensive | pending data from Water
Groundwater/Drinking Water Monitoring Strategy/Plan. - Compliance | Reuse Project in FFY15.
with grant QA requirements that all environmental measurement
activities be conducted with EPA funds be addressed in a quality
assurance program plan. (D. Chang, Chemist)

4) Procure necessary resources and capabilities for laboratory analyses of | 10/1/2015-9/30/2016 Procured on schedule. LCMS maintained.
SWP target contaminants. Maintain LCMS budgeted for $15,000.

(D. Chang, Chemist)

11/16: Assist Mary with information requested by ASO for procurement audit (Agilent — LCMS Procurement).
12/11: Work with Wanda Chang (SLD) on reply to audit questions regarding Agilent — LCMS Procurement.

Ongoing: Work with SLD on developing capabilities to analyze (1) Atrazine and Degradation By-Products and (2) PPCPs in Hawaii’s wastewater.
Drawdown: $1,000

5. Data Management Program Table

Objectives: To ensure that current, accurate data regarding the compliance status of PWS, groundwater quality, and wellhead/groundwater source water
protection activities, is available for State, Federal, and public uses.

Outcomes: Complete and accurate data is available for state, federal and public uses.

5. Data Management Prooram Task/Output & Deliverable ‘ .
Cost - FY15 - $4,000; FY16 - $34.211 Schedule Measure of Success

1) Coordinate and expand the SWAP efforts with other 10/1/2014-9/30/2016 Coordinated sharing of data.
county/state/federal programs to establish data sharing/exchange,
program linkages and increase interagency cooperation. - Provide and
receive additional relevant data resources with other agencies and
organizations. (D. Chang WHP Geologist, S. Matsuda)

2) Participate in Statewide GIS and GPS Users Groups as a vehicle for 10/1/2014-9/30/2016 Coordinated sharing of data.
data-sharing/exchange -. Data shared with other EHA4 and State
agencies. (D. Chang WHP Geologist, S. Matsuda)

3) Maintain SWAP/SWP related data and GIS information. (D. Chang 16/1/2014-9/30/2016 Current data in system.
WHP Geologist, S. Matsuda)

NO ACTIVITIES THIS QUARTER.

Drawdown: $0
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6. Emergency Response Program Table

Objectives: To assure maintenance of potable quality drinking water in emergency situations such as waterborne discase outbreaks, chemical spills, drought,
carthquakes hurricanes, tsunamis, floods, power failures, terrorist actions, etc.

Qutcomes: State and public water systems prepared to provide safe drinking water under emergency conditions.

6. Emeroency Response Procvam TaskiOwipur & Deliverable _ 4
Cost - FY13 - $0: FY14 - $10.954 Schedule Measure of Success

1) Work with the Engineering Section on the development of HISWAP Draft revision to HAR, Adoption of revised rules on schedule.
Emergency Management Planning in conjunction with the revision of | Chapter 11-19 by
Hawaii Administrative Rules, Title 11, Chapter 19, Emergency Plan 3/31/2016
for Safe Drinking Water. - Implements Section 9.3 of the Hawaii Adoption by 9/30/2016
Source Water Assessment and Protection Plan.

2) Work with water systems on including contingency plans in their 10/1/2014-9/30/2016 As requested, provide assistance to 1 water system
protection plans. - Ensures contingency plans as part of protection per quarter. When funding budgeted, provide
plans. assistance to 2 water systems per quarter.

NO ACTIVITIES THIS QUARTER.

Drawdown: $0

7. Training and Technical Assistance Program Table
Objectives: To assure that training and technical assistance programs are available to meet the needs of the PWSS program staff and water purveyors, to provide
programs to improve the technical, managerial and financial capacities of water systems, and to provide source water/wellhead protection training
to water supply personnel, community groups, the public, consultants and other government agencies, to enable the implementation of the wellhead
and source water protection programs.
Outcomes: Improved knowledge and understanding of existing and proposed rules, technical, managerial and financial capacity, risk communication and
management, wellhead and source water protection, and other related areas by state staff, the regulated community and others.
Training and Technical Assistance Program Task/Outpur &
Deliverable Schedule Measure of Success
Cost- FYI15 - 5108520 FY16 - 5128617
1) SDWB Staff Training (J. Seto, D. Chang, WHP Geologist, Program 10/1/2014-9/30/2016 Staff training once per calendar year.

Specialist; Geologist 1)

a) Identify and fill staff training needs in the arcas of wellhead
protection requirements, guidance, and policies. This includes
mainland training events which will require mainland travel. -
Staff prepared to implement WHP activities.[Deliverable:
quarterly list of proposed training and summary of training once
accomplished and how training supported DOH SWPP.]

b) Attend and participate in National source water protection
conferences, workgroups and committees, such as GWPC,
ASDWA, and the Regional EPA/State Source Water Protection
Group. This will require mainland travel. - Provide summary of
training once accomplished and how training supported DOH-

SWPP.
2) Water System/SWP Stakeholder Training (D. Chang; WHP Geologist: a) By 9/30/2015, and a) Once per calendar year.

Program Specialist) 9/30/2016 b) Submitted on time.

a) Develop and conduct training events on wellhead protection for b) Includein ¢) Training completed through 2016.
water supply persomnel, community groups, the public, quarterly reports Training to be conducted on revised
consultants, and government agencies with $7,500 budget to ¢) 10/1/2014- WHP-FAP process after 3/31/2015.
provide a better understanding of the linkages of the source water 9/30/2016

assessment results with other drinking water program
requirements. (Such as the SWAP Report, Groundwater Rule,
Monitoring Waivers) - SWAP Linkages to Drinking Water
Requirements Workshop (overview). Workshops on specific
requirements may also be held. — — [Deliverable: training agenda,
participant list and supperting material |WHP Training Events

b) Respond to technical inquiries from water supply personnel,
community groups, the public, consultants, and government
agencies concerning source water/wellhead protection. -
Responses to persons or entities interested on WHP. # of
responses/inguires will be reported quarterly.

¢) Travel to Neighbor Islands to conduct source water and Wellhead
Protection Financial Assistance training of water supply managers
and personnel. — [Deliverable: list of location/meeting
agenda/summary/supporting material. ]

3) SWP/WHP Workshops/Conference Events (J. Seto: D. Chang; a) By 11/30 each a) In October 2014 HWWA Conference
Program Specialist) year b) 1* Conference held January 14-18, 2013;
a) Co-sponsor or conduct a Source Water Protection workshop or b) By 9/30cach positive survey responses.
conference with $25,000 budget - Workshop or conference on year 2™ Confernce held August 5-19, 2014;
SWP/WHP conducted Deliverable: workshop agenda, participant positive survey responses.
list and supporting material | 3™ Conference to be held August 2015,

b) Conduct Annual Joint GovernmentWater Conference with
$50,000 budget (one-day conference held on Kauai, Maui, and
Oahu and in Hilo and Kona to provide water systems and the
water industry with a better understanding of water quantity and
quality issues facing Hawaii’s groundwater and drinking water
resources. — Deliverable: workshop agenda, participant list and
supporting material |

4) Manage technical assistance and training Contracts. Timely submittal 10/1/2014 — 9/30/2016 Successful completion of portion of contracted
of reports, evidence of training events, technical assistance, submittal tasks.
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Trainine and Technical Assistance Program Task/Onipur &
Deliverable Schedule Measure of Success
Cost - BY15-5108.520: FXY16- $128.617

SDWB STAFF TRAINING

10/15-17:  Daniel Chang attended 2014 HWWA Annual Conference in Lihue, Kauai.

11/13-14: Danicl Chang and Robert Whittier attended 2014 Hawaii Water Reuse Conference. (Presentation on Recycled Water Quality — Is it a Concern? Mag
by Joanna Seto, Robert Whittier and Danidel Chang).

SWP/WHP WORKSHOPS/CONFERENCE EVENTS

2014 Annual Hawaii Water Works Association (HWWA) Conference

10/2014:  Discussions with Kauai Department of Water on agenda and funding for HWWA Conference.
10/11-12:  Drafting MOA with KDOW on funding for HWWA Conference.

10/15: MOA Signed by KDOW and SDWB.

10/15-17:  Annual HWWA Conference in Lihue, Kauai.

2015 3" Annual Joint Government Water Conference

12/2014:  Determining alternative registration mechanisms. (1) CVENT (This would be for the 3rd (and future) Annual Joint Government Water
Conference in August 2015 and beyond. The total cost for the four (4) year period is approximately $7250 = maintenance of $5000 + $2250 for
500 attendees each of the four (4) vears. It may be higher or lower depending on attendance. Total cost for one (1) year is $4250 = maintenance
of $1250 + $3000 for 500 attendees.) and (2) eHawaii.gov (inquired about a way to take payments for conferences, SDWB will contact
eHawaii.gov for more information).

Drawdown: $5,000

8. Public Participation Program Table
Objectives: To identify and implement means of public involvement in the source water/wellhead/groundwater protection efforts.
Outcomes: Better informed public and regulated community in areas related to the protection of drinking water quality. Greater public involvement in the
planning and implementation of drinking water protection programs and policies.

Public Participation Prooram Task/Ouwiput & Deliverable L ﬁ

1) SDWB Qutreach Activities a) Quarterly SDWB a) On-time distribution w/ applicable
a) Create a Source Water/Wellhead protection newsletter to keep newsletter — The Water article by D. Chang.
water systems, water industry personnel, and interested individuals Spot b) On-time.
abreast of the activities and progress of the Hawaii Source Water b) Draft by 3/31/2015; ¢) On-time.
Assessment Program and the Source Water Protection/Wellhead Final by 6/30/2015 d) Provided as needed.
Protection Program. - Deliverable: newsletter. J(J. Yamami; D. ¢) Draft by 3/31/2015;
Chang) Final by 6/30/2015
b) Develop practical public participation information materials to d) As requested,
make technical information and findings understandable to the 10/1/2014-9/30/2016

public. - Dissemination of WHP information to the public via
website and/or in water system bills. (WHP Geologist)

¢) Develop a Hawaii Source Water Assessment and Protection
component of the SDWB website to provide for access to
information. — Deliverable: draft outline of web page.|4dditional
mechanism for providing public access to WHP information.
(WHP Geologist)

d) Make presentations at environmental organizations meetings,
conferences, workshops, meetings and neighborhood board
meetings to promote the source water assessment and protection
program. — Presentation of WHP to the environmental protection
community and interested stakeholders. (WHP Geologist)

2) Implement wellhead protection/source water protection activities in 10/1/2014-9/30/2016 Activities implemented.
support of the Hawaii education system. - SWAP curriculum (high
school level) State Science Fair; Project WET [Need to include
proposed schedule and discuss material to be developed or presented.]
(WHP Geologist)

3) Purchase appropriate presentation equipment and supplies for use in 10/1/2014-9/30/2016 Materials procured.
public informational meetings, community event and in generating
public informational materials. Deliverable: Proposed list to be

See Project WET activities: KDOW (ASQO 13-038).
NO OTHER ACTIVITIES THIS QUARTER.
Drawdown: $1,300
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SRF 15% Fund Utilization Plan Table for SWP/WHP contracts (as of 01/15/2015)

Note  Shaded lavender rows indicate contracts for technical assistance and training (State Activity Code 437).
Shaded blue rows or beld blue font indicate contracts completed and closed or to be closed.
Shaded orange rows indicate contracts terminated and closed.
Yellow highlighted projects — no 4 quarter report and invoice — update provided via phone/email
— proposed to be extended. No further extensions after that date.
*  Payments taken from quarterly reports; Table from DWSRF 15% Grant year funding expenditure summary.. . xIsx
**  ASO Log No. 12-025 and 13-037 contracts terminated due to inactivity and change of scope, respectively. Funds applied to ASO Log No. 15-033.
wrok ontracts to be closed and balance to be applied to operating expenses for FFY15-16.
ASO Log No. End Date Funding Level Contr;;tidsllbtotal Balance Remaining
12-025 ** $0 $0 $0
12-026 $175,000.00 $115,287.71 $59,712.29
12-033 $57,500.00 $41,104.24 $16,395.76
12-034 #**:* 12/31/2014 $100,000.00 $17,676.42
12-044 9/30/2014 $250,000.00 $250,000.00 $-
12-116 $200,000.00 $79,065.25 $120,934.75
13-037 #* $0 $0 $0
13-038 $230,000.00 $2,323.59 $227,676.41
13-047 $130,000.00 $30,537.59 $99,462.41
14-106 *#* 3/31/2014 $45,000.00 $42,019.98
Paid Period Subtotal $5,279,515.20 $3,211,723.02 $2,076,192.18
| . S Project
ASQ PrO‘]eCt/O'I‘gdlllZflt!()'ll & Qutcome and Period Granté Project Status
| Log No. Protection Activities Deliverable/Cutput End Date

11-044 | University of Hawaii, Physico-chemical 9/30/2012 | FS99986506 - $55.000 |paid Successful project. Leaching
Water Resources property and toxicity $34.931.00; outstanding model provides map of potentially
Research Center - evaluation: Modes of $6.077.63: total $59.922 37 (of | contaminated arcas and identifies
Develop 1 caching release and volatility which $24 991 37 is from the specific contaminant.

Model for nonpesticide component; updating GW106)]:
contaminants to assist in | recharge and soil FES99986507 - $4.000 [outstanding | Computer script to be revised under
monitoring waiver database: running process $4.000] ASO Log No. 14-106.
program based model HY DRUS-
1D; agpregate [6/5/13 contract closed with Report to be submitted under ASO
leachability potential balance of $10,077.63 applied | Log No. 14-106,
based on CLEARS and to ASO Log No. 14-106]
HYDRUS-1D runs and
PCA scores

12-025 | County of Kauai Update GIS data; expand | 6/30/2015 | FS99986507 - $200,000 KDOW is contracting with
Department of Water - PCA inventory: continue [outstanding $0] consultant to do this work. KDOW
Develop WHPP to prepare SW/WHP has not contracted with consultant

plans: development of 1172272014 - contract terminated who has requested information and
implementation plan; with balance 1o be applied 1o held meeting with DOH.
develop well siting upcoming 15-033 Circuit Rider
policy; public outreach contract. See FFY 2014 KDOW Manager and Chief
Second Quarter (January I, Engineer resigned effective
2014 - March 31, 2014) 10/31/13. Continuing to coordinate
Administrative Program Task with main contact person.
Notes for this contract.]
No report or invoice received.

12-026 | West Maui Land Secondary containment 44392044 | FS99986507 - $175,000 [paid Recipient notified of Quarterly
Company - Implement within Zone A; public $115,287.71; outstanding Report Form and Invoice deadline.
WHP Activities outreach; removal of $59,712.29]

potential hazardous Purchased hydraulic power unit.
contaminants; OSDS Paid for winch shipping charge.
education, inspection and

maintenance program; No report or invoice received.
protection of reservoir;

non-contaminating use of Asof 11/21/2014; Expected to
land surrounding well complete reservoir fencing and part
source of OSDS EIM Program.

CAPItem4-Attachment2 Final docx

Page CAP4-7 of CAP4-22

01/30/2015

ED_006532_00015919-00031



Hawaii Department of Health (DOH) Corrective Action Plan (CAP)
CAP Item 4 - Attachment 2
Due January 30, 2015

FFY15-16 DWSRF 15% Set-Aside Workplan Quarterly Report as of January 15, 2015
Cumulative to FFY2015 First Quarter (October 1, 2014 — December 31, 2014)

. S Project
ASO Pro;ect/O'rgalllzflt?()'ll & Qutcome and Period Grant# Project Status
Log No. Protection Activities Deliverable/Output
End Date
12-033 | Hawaiian Beaches Water | Secondary containment 12312014 | FS899986509 - $20,000 [paid Recipient notified of Quarterly

Company, Inc. - WHP within Zone A; update $20,000; outstanding $0] Report Form and Invoice deadline.

Implementation and implement the FS99986510 - $37,500 [paid
Emergency Response $21,104.24; outstanding Building to be demolished and
Plan; Security $16,395.76] cesspool to be decommissioned.
improvements; Public
outreach; 8/7/2014: System and
decommissioning of neighborhood impacted by
cesspools; OSDS Hurricane Isclle and pending lava
education, inspection and flow toward source well,
maintenance program

12-034 | Hawaiian Shores Secondary containment 12/31/2014 | FS99986510 - $100,000 [paid Recipient notified of Quarterly

Community Association | within Zone A; update $17.676.42; outstanding Report Form and Invoice deadline.

- Implement WHP and implement the $82.323 58]

Activities Emergency Response Completed land survey of HSCA
Plan; Security Balance of $82,323.58 to be properties within Capture Zones A
improvetnents; Public deobligated and used for & B.
outreach; FFY16 overhead,
decommissioning of No report or invoice received.
cesspools; OSDS
education, inspection and Final invoice and report received
main{enance program 10/15/2014,

12-044 | County of Hawaii, Identification of qualified | 9/30/2014 | FS99986507 - $143 930 [paid Recipient notified of Quarterly

Department of Finance, lot owners: awarding of $143 930: outstanding $0} Report Form and Invoice deadline.

Treasury Division - project funding to lot F899986508 - $106,070 [paid

OSDS Connection to owners; inspection of $106.070; outstanding $0} Quarterly Report and Invoice

Honokaa Sewer SeWer connections; Received. Reimbursements paid
contract recordkeeping 0106/2014 contract closed for connection to County

wastewater system.
Project completion report
submitted.

12-116 | County of Hawaii Update GIS data; expand FS99986508 - $200,000 [paid Recipient notified of Quarterly

Department of Water PCA inventory; continue $79,065.25; outstanding Report Form and Invoice deadline.

Supply - WHPP to prepare SW/WHP $120,934.75 (within 30 days,

Development plans; development of invoice rec’d 1/13/2015 for Working on procuring fencing
implementation plan; $2895.15)] materials and developing outreach
develop well siting strategy.
policy; public outreach

Purchased lab equipment to
perform in-house analysis; continue
to develop outreach strategy.
Quarterly Report and Invoice
Received.

12-117 | County of Maui Implement SW/WHP FS99986509 - $750,000 [paid Recipient notified of Quarterly

Department of Water strategies and ordinance $37,430.24; outstanding Report Form and Invoice deadline.

Supply - Implement through public outreach; $712,569.76 (within 30 days,

WHP Activities & BMP workshops; acquire revised invoice rec’d 1/15/2015 | Fieldwork for placement of WHP

Watershed Protection WHP easements (5 for $31,618.71)] signage; pollution prevention

Projects and 2013 PCAs); Implement FS99986511 - $400,000 [paid advertisement; updated website;

HWWA Conference SW/WHP incentive $400,000; outstanding $0] conducted study/special analysis of
activities including FS99986512 - $350,000 [paid 50 ft radius of all DWS sites;
financial assistance for $348,985.25; outstanding feasibility report for conversion
maintenance and $1,014.75] from cesspool to septic tank;
upgrading of OSDS; property surveys completed;
financial assistance for various work done for each
BMPs (3 PCAs); watershed; held 2014 HWWA
watershed protection Conference on October 23-25, 2014
projects (3); HWWA for 315 registrants (20 plenary
conference SWP track speakers and 52 technical sessions).

Quarterly Report and Invoice
Received.

Rec’d 12/23/2014 letter
requesting move funding from
Task #3 to Task #4. Contract
mod required
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. S Project
ASO Pro;ect/O'rgalllzflt?()'ll & Qutcome and Period Grant# Project Status
Log No. Protection Activities Deliverable/Output
End Date

13-037 | Lanai Water Company - | lnstall Lmile of fonce to 6/1/2014 F899986511 - $250.000 Recipient notified of Quarterly
Watershed - Eorested encompass Wells 40 & [deobligating $250.000] Report Form and Invoice deadline.
Area Henecing w4

13/7/2014 - contract terminated Contract obligated 9/11/13.

Change in scope to with balance to be applied to
reused wastewater study upcoming Circuit Rider In discussion regarding
not approved. contract. See FFY 2014 modification of contract.

Second Quarter (January 1,

2014 — March 31, 2014)

Administrative Program Task

Notes for this contract.]

13-038 | County of Kauai Develop Project WET for FS99986511 - $230,000 [paid Recipient notified of Quarterly
Department of Water - SWP education with $2,323.59; outstanding Report Form and Invoice deadline.
Project Water Education | DOE; set up statewide $227,676.41 (within 30 days,
for Teachers (WET) workshops and on 1/14/2015 rec’d revised KDOW Manager and Chief
(Statewide) educational events FFY 14 (Quarters 3 & 4) and Enginecer resigned effective

(1/each county/year); FFY15 (Quarter 1) invoices for | 10/31/13. Will coordinate with
provide copies of $28,535.58)] Acting Manager.
curriculum to workshop
attendees; “Make a No report or invoice received. In
Splash” festival for 5™ discussion with new coordinator.
grade students once per See Administrative Program Task
year Notes for this contract.
Training scheduled at 4 locations
for July 2014.
Project will also coordinate events
with County of Hawaii and Kawela
Plantation.

13-047 | Kawela Plantation - Secondary containment FS99986511 - $130,000 [paid Recipient notified of Quarterly
Implement WHP within Zone A; Public $30,537.59; outstanding Report Form and Invoice deadline.
Activities outreach; WHP signs; $99,462 41]

OSDS education, Recipient is obtaining estimates for
inspection and supplies and equipment.
maintenance program;
herbicides and pesticides Conducted public outreach,
and waste removal,; attended stormwater control
stormwater control; training, and purchased equipment
livestock control; WHP for stormwater control.
plan
No report or invoice received.
Discussed Project WET activities
on Molokai.

14-106 | University of Hawaii, Convert CLERS model 3/31/2014 | FS99986506 -> $13.991 37 + Recipient notified of Quarterly
Water Resources script from VBA fo $6.077.63 = $20,069 [paid Report Form and Invoice deadline.
Research Center - Python $20,069; outstanding $0]

Leachate Model revised FS99986507 - $4.000(paid $4.000: Contract obligated 10/16/13.
computer scripting ouistanding $0]
FS99986511 - $20.93 1|paid Invoice received.
$17.950 98: oulstanding
$2,980.021 Project Completion Report
submitted.
Balance of $2,980.02 to be
deabligated and used for
FEY16 overhead,
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HAWAII SOURCE WATER PROTECTION PROGRAM

Project Name: RCAC Technical Assistance - Circuit Rider Program
ASO Log No.: 10-116
Start/End Date: 10/1/2009 - 9/30/2014
DWSRF 15% 'S99986505-2% [paid $145,229.00; outstanding $0]
Set-Asides FS99986505 - $460,000 [paid $460,000; outstanding $0];
Technical FS99986506 - $644,771 [paid $644,771; outstanding $0]
Assistance funds:
Contractor: Rural Community Assistance Corporation
Address:
Phone:
Fax:
Email:
Background/
Overview:
Objectives/ Small public water systems site visits (50/calendar quarter); promote improvements to TMF
Goals: capacity; hands-on assistance; maintain “hot line;” yearly evaluation
Methods Quarterly Report and Invoice Received.
Employed: Project completed. Report to be submitted.
Pollutants of
Concern:
SWAP Area: | n/a
Outcome: Funding was used for (but not limited to)

For Information on the Wellhead Protection - Financial Assistance Program, contact:

Safe Drinking Water Branch
Hawaii Department of Health
919 Ala Moana Boulevard, #308
Honolulu, Hawaii 96814

Ph.: (808) 586-4258

Fax: (808) 586-4351
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HAWAII SOURCE WATER PROTECTION PROGRAM

Project Name: University of Hawaii, Water Resources Research Center - Develop
Leaching Model for nonpesticide contaminants to assist in monitoring
waiver program
ASO Log No.: 11-044
Start/End Date: 3/14/2011-9/30/2011; extended to 9/30/2012 (M1)
DWSRF 15% FS99986506 - $55,000 [paid $34,931.00; cutstanding $6,077.63; total
Set-Asides WHP $59,922.37 (of which $24,991.37 is from GW106)];
funds: FS99986507 - $4,000 [outstanding $4,000]
[6/5/2013 contract closed with balance of $10,077.63 applied to ASO Log
No. 14-106]
Contractor: Water Resources Research Center, University of Hawaii - Chittaranjan Ray,
P.E., Ph.D.
Address: 2540 Dole Street, 282 Holmes Hall, Honolulu, HI 96822
Phone: (808) 956-9652
Fax: (808) 956-5044
Email; cray(@hawaii.edu
Background/
Overview:
Objectives/ Physico-chemical property and toxicity evaluation, Modes of release and volatility component;
Goals: updating recharge and soil database; running process based model HYDRUS-1D; aggregate
leachability potential based on CLEARS and HYDRUS-1D runs and PCA scores
Methods Successful project. Leaching model provides map of potentially contaminated arcas and
Employed: identifies the specific contaminant.
Pollutants of
Concern:
SWAP Area: | Multiple Source Water Capture Zone Areas
QOutcome: Funding was used for (but not limited to)
Computer script to be revised under ASO Log No. 14-106.
Report to be submitted under ASO Log No. 14-106.

For Information on the Wellhead Protection - Financial Assistance Program, contact:

Safe Drinking Water Branch
Hawaii Department of Health
919 Ala Moana Boulevard, #308
Honolulu, Hawaii 96814

Ph.: (808) 586-4258

Fax: (808) 586-4351
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HAWAII SOURCE WATER PROTECTION PROGRAM

Project Name: West Maui Land Company - Implement WHP Activities
ASO Log No.: 12-026
Start/End Date: 6/13/12-6/30/13; 7/1/13 - 4/30/14 (M1); 5/1-6/30/2014 (M2); 7/1-
12/31/2014 (M3)
DWSRF 15% FS99986507 - $175,000 [paid $115,287.71; outstanding $59,712.29]
Set-Asides WHP
funds:
Contractor: West Maui Land Company, Inc. - Lea Tamayose
Address: 305 E. Wakea, Suite 100, Kahului, Hawaii 96732
Phone: (808) 870-8930
Fax:
Email; lea@westmauiland.com
Background/
Overview:
Objectives/ Secondary containment within Zone A; public outreach; removal of potential hazardous
Goals: contaminants; OSDS education, inspection and maintenance program; protection of reservoir;
non-contaminating use of land surrounding well source
Methods Purchased hydraulic power unit. Paid for winch shipping charge.
Employed:
Asof 11/21/2014: Expected to complete reservoir fencing and part of OSDS EIM Program,
Pollutants of
Concern:
SWAP Area: | 77 Source Water Capture Zone Area
Outcome: Funding was used for (but not limited to)

For Information on the Wellhead Protection - Financial Assistance Program, contact;

Safe Drinking Water Branch
Hawaii Department of Health
919 Ala Moana Boulevard, #308
Honolulu, Hawaii 96814

Ph.: (808) 586-4258

Fax: (808) 586-4351
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Cumulative to FFY2015 First Quarter (October 1, 2014 — December 31, 2014)

HAWAII SOURCE WATER PROTECTION PROGRAM

Project Name: Hawaiian Beaches Water Company, Inc. - WHP Implementation
ASO Log No.: 12-033

Start/End Date: 12/28/2012 - 12/31/2014; Extending to 6/30/2015

DWSRF 15% FS99986509 - $20,000 [paid $20,000; outstanding $0]

Set-Asides WHP | FS99986510 - $37,500 [paid $21,104.24; outstanding $16,395.76]
funds:

Contractor: Hawaiian Beaches Water Company, Inc. - Kate Prescott Drago
Address: P.O. Box 22, Pahoa, Hawaii 96778
Phone: (808) 965-9882
Fax:
Email: kateprescott78@hotmail.com
Background/
Overview:
Ohbjectives/ Secondary containment within Zone A; update and implement the Emergency Response Plan;
Goals: Security improvements; Public outreach; decommissioning of cesspoels; OSDS education,
inspection and maintenance program
Methods Building to be demolished and cesspool to be decommissioned.
Employed:

8/7/2014: System and neighborhood impacted by Hurricane Iselle and pending lava flow toward
source well.

Pollutants of

Concern:
SWAP Area: | 77 Source Water Capture Zone Area
QOutcome: Funding was used for (but not limited to)

For Information on the Wellhead Protection - Financial Assistance Program, contact:

Safe Drinking Water Branch
Hawaii Department of Health
919 Ala Moana Boulevard, #308
Honolulu, Hawaii 96814

Ph.: (808) 586-4258

Fax: (808) 586-4351
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Hawaii Department of Health (DOH) Corrective Action Plan (CAP)

CAP ltem 4 - Attachment 2
Due January 30, 2015

FFY15-16 DWSRF 15% Set-Aside Workplan Quarterly Report as of January 15, 2015
Cumulative to FFY2015 First Quarter (October 1, 2014 — December 31, 2014)

HAWAII SOURCE WATER PROTECTION PROGRAM

Project Name: Hawaiian Shores Community Association - Implement WHP Activities
ASO Log No.: 12-034
Start/End Date: 1/15/2013 - 12/31/2014
DWSRF 15% FS99986510 - $100,000 [paid $17,676.42; outstanding $82,323.58]
Set-Asides WHP
funds: Balance of $82,323.58 to be deobligated and used for FFY16 overhead.
Contractor: Hawaiian Shores Community Association - Eileen O'Hara
Address: 15-2793 S. Honu St., Pahoa, Hawaii 96778
Phone: (808) 965-8140
Fax:
Email: eohara@hawaiixr.com or HSCA BOD@hawaiir.com
Background/
Overview:
Ohbjectives/ Secondary containment within Zone A; update and implement the Emergency Response Plan;
Goals: Security improvements; Public outreach; decommissioning of cesspoels; OSDS education,
inspection and maintenance program
Methods Completed land survey of HSCA properties within Capture Zones A & B.
Employed:

Final invoice and report received 10/15/2014.

Pollutants of

Concern:
SWAP Area: | 77 Source Water Capture Zone Area
QOutcome: Funding was used for (but not limited to)

For Information on the Wellhead Protection - Financial Assistance Program, contact:

Safe Drinking Water Branch
Hawaii Department of Health
919 Ala Moana Boulevard, #308
Honolulu, Hawaii 96814

Ph.: (808) 586-4258

Fax: (808) 586-4351
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Hawaii Department of Health (DOH) Corrective Action Plan (CAP)
CAP Item 4 - Attachment 2
Due January 30, 2015

FFY15-16 DWSRF 15% Set-Aside Workplan Quarterly Report as of January 15, 2015
Cumulative to FFY2015 First Quarter (October 1, 2014 — December 31, 2014)

HAWAI SOURCE WATER PROTECTION PROGRAM

Project Name:  Connection of On-Site Disposal Systema (OSD5) within the Haina Water System’s
Source Water Protection:Capture Zone tothe Honokaa Sewer Project.

ASO Log No.:  12-044

Start/End Date: June 8,2012 to Janwary 6, 2014

DWSRF funds: $250,000.00 {15% Set-Asides WHP)

Contractor: Wiichael Okumoto, Treasurer, Department of Finance, Comnty of Hawai
25 Aupuri Street, Room 1102 Hilo, Hawaii 96720
Phoune: (808)933-6240  Fax: (808) 961-8946 Email: mokmmotoif@eo rawsaii b us

Background/  The United States Environmental Protection Agency mandated that the County of Hawaii:close all of its

Owerview: large capacity cesspools. Using funds from the Amernican Eeconstruction and Recovery Act (“ARRA”),
the County was able to finance the cost of replacing the large capacity cesspools with sewer lines in the
town of Honikaa.

A zewer line was installed on Mamane Street in Honokaa, which is the mainthoroughfare through this
town. Pursuant to Hawaii County Code, Seotion 21-5, lots accessible to a sewer line must comect. These
lol owmers would be required toreroute their sewer lines from the back of their lots to the front. Inmost
cases, they will need to break through concrete sidewalks. Lotowners located below the sewer line-will
need to install a pump which might require an upgrade of theirelectrical system. The cost of the hookup to
the County's sewer line i the responsibility of the Tot swner. A survey mailed to the affected Iot owners
found that eighty percent (80%) indicated that they need at least pattial financing. The connection cost will
be a financial hardship for many of these lot owners.

CGbjectives! Part of the drea requiring connection to'the Honolkaa Sewer Project is located within the Souree

Goals: Water/Wellhead Protection Avea (“WHPA” ) for the Hawail Department of Water Supply’s Haina Water
System (idenitified as Public Water System #161 ). The WHPA identifies the area around a drnking water
gorce where potential contaminating activity (“PCA™) may contaminate the water source. Oti~Site
Disposal Systems (“O3D3”) including large capacity cesspools, cesspools, and septic systems are'identified
by the Hawai Source Water Asgessment and Protection Program as a PCA.

The Courity requested funding underthe Welthead Protection — Finaneial Assistance Program.(“WHE-
FAP?) to provide grants for sewer connections to those lot owners within the WHPA that may have
financial hardships and may be unable to hook up without these funds.

Methods Conducted public meetings to explain financial assistance program;
Employed: Sent letters to OSDS owners-eligible for finaneial assistance; and
Provided reimbursement of connection cost ~equally distributed to OSD'S owners based on actual cost.

Pollutants
of Concern: Domestic Wastewater constituents{microbiclogical, nutrients)

SWAP Area:  Hama Source Water Capture Zone Area

Outcome: Funding was used for (but not limited to) trenching and installation of new sewer lines connecting
structures to the County Sewer, installation of Grinder purnps, anid the pumping and filling of OSDS
(abandomment & closure sfexisting OSDS). A total of 53 connectable properties were located within the
wellhead protection capture zone. Excluding State and County properties, properties already conriected to
an existing sewer-system, vacant land, and parcels not required to connect to the sewer; there were 39
parcels eligible for funding. Grant funding was provided to 33 parcels (of which all but'é of the recipients
were Tully reiinbursed).. Reimbuisement ranged from $2,600t0:$17,173,

For Information on the Wellhead Protection -
Financial Assistance Program, contact:

Safe Dirinking Water Branch
Hawaii Department of Health
919 Ala Moana Boulevard, #308
Honolulu, Hawaii 96814

Ph.: (808) 586-4258

Fax: (808) 586-4351
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Hawaii Department of Health (DOH) Corrective Action Plan (CAP)
CAP Item 4 - Attachment 2
Due January 30, 2015

FFY15-16 DWSRF 15% Set-Aside Workplan Quarterly Report as of January 15, 2015
Cumulative to FFY2015 First Quarter (October 1, 2014 — December 31, 2014)

HAWAII SOURCE WATER PROTECTION PROGRAM

Project Name: County of Hawaii Department of Water Supply - WHPP Development
ASO Log No.: 12-116
Start/End Date: 8/14/2012 - 6/30/2014; Extended to 6/30/2015
DWSRF 15% FS99986508 - $200,000 [paid $79,065.25; outstanding $120,934.75 (within
Set-Asides WHP 30 days, invoice rec’d 1/13/2015 for $2895.15)]
funds:
Contractor: County of Hawaii Department of Water Supply - Kawika Uyehara
Address: 345 Kekaunaoa Street, Suite 20, Hilo, Hawaii 96720
Phone: (808) 961-8070 x257
Fax:
Email: kuyehara@hawaiidws.org
Background/
Overview:
Objectives/ Update GIS data; expand PCA inventory; continue to prepare SW/WHP plans; development of
Goals: implementation plan; develop well siting policy; public outreach
Methods Working on procuring fencing materials and developing outreach strategy.
Employed:
Purchased lab equipment to perform in-house analysis; continue to develop outreach strategy.
Pollutants of
Concern:
SWAP Area: | 77 Source Water Capture Zone Area
Qutcome: Funding was used for (but not limited to)

For Information on the Wellhead Protection - Financial Assistance Program, contact:

Safe Drinking Water Branch
Hawaii Department of Health
919 Ala Moana Boulevard, #308
Honolulu, Hawaii 96814

Ph.: (808) 586-4258

Fax: (808) 586-4351
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Hawaii Department of Health (DOH) Corrective Action Plan (CAP)
CAP Item 4 - Attachment 2
Due January 30, 2015

FFY15-16 DWSRF 15% Set-Aside Workplan Quarterly Report as of January 15, 2015
Cumulative to FFY2015 First Quarter (October 1, 2014 — December 31, 2014)

HAWAII SOURCE WATER PROTECTION PROGRAM

Project Name: County of Maui Department of Water Supply - Implement WHP
Activities & Watershed Protection Projects and 2013 HWWA Conference
ASO Log No.: 12-117
Start/End Date: 12/18/12 - 6/30/2014; Extended to 12/31/2014 (M1) & 6/30/2015 (M2)
DWSRF 15% FS99986509 - $750,000 [paid $37,430.24; outstanding $712,569.76
Set-Asides WHP (within 30 days, revised invoice rec’d 1/15/2015 for $31,618.71)]
funds: FS99986511 - $400,000 [paid $400,000; outstanding $0]
FS99986512 - $350,000 [paid $348,985.25; outstanding $1,014.75]
Contractor: County of Maui Department of Water Supply - Eva Blumenstein
Address: 200 High Street, Wailuku, Hawaii 96793
Phone:
Fax:
Email: Eva.blumenstein@co.maui.hi.us
Background/
Overview:
Objectives/ Implement SW/WHP strategics and ordinance through public cutreach; BMP workshops;
Goals: acquire WHP easements (5 PCAs); Implement SW/WHP incentive activities including financial
assistance for maintenance and upgrading of OSDS; financial assistance for BMPs (3 PCAs);
watershed protection projects (3); HWWA conference SWP track
Methods Fieldwork for placement of WHP signage; pollution prevention advertisement; updated website;
Employed: conducted study/special analysis of 50 ft radius of all DWS sites; feasibility report for

conversion from cesspool to septic tank; property surveys completed; various work done for each
watershed; held 2014 HWWA Conference on October 23-25, 2014 for 315 registrants (20
plenary speakers and 52 technical sessions).

Rec’d 12/23/2014 letter requesting move funding from Task #3 to Task #4. Contract
modification drafted.

Pollutants of

Concern;
SWAP Area: | 77 Source Water Capture Zone Area
Outcome: Funding was used for (but not limited to)

For Information on the Wellhead Protection - Financial Assistance Program, contact:

Safe Drinking Water Branch
Hawaii Department of Health
919 Ala Moana Boulevard, #308
Honolulu, Hawaii 96814

Ph.: (808) 586-4258

Fax: (808) 586-4351
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Hawaii Department of Health (DOH) Corrective Action Plan (CAP)
CAP Item 4 - Attachment 2
Due January 30, 2015

FFY15-16 DWSRF 15% Set-Aside Workplan Quarterly Report as of January 15, 2015
Cumulative to FFY2015 First Quarter (October 1, 2014 — December 31, 2014)

HAWAII SOURCE WATER PROTECTION PROGRAM

Project Name: Hawaii Rural Water Association - Continuing Education Activities
ASO Log No.: 13-013
Start/End Date: 8/29/2012 - 8/28/2015; 8/29/2015-2/28/2016 (M1)
DWSRF 15% FS99986508 - $170,000 [paid $170,000; outstanding $0];
Set-Asides FS99986509 - $430,415.20 [paid $216,859.00; outstanding $213,556.20
Technical (within 30 days, invoice rec’d 12/12/2014 for $26,334.00)]
Assistance funds:
Contractor: Hawaii Rural Water Association
Address:
Phone:
Fax:
Email:
Background/
Overview:
Objectives/ Detailed comprehensive plan for self-sustaining continuing education training program in
Goals: Hawaii (5 years); training curriculum and lesson plans for first 3 years; 5 year financial plan;
publicity plan; CEU credit request for each session; 3 annual reports at the end of each year of
the contract
Methods Submitted 5 year training and financial plans; conducted training January-October 2013;
Employed: submitted Annual Report Year 1 and 2.
Quarterly Report and Invoice Received.
Pollutants of
Concern:
SWAP Area: | n/a
Outcome: Funding was used for (but not limited to)

For Information on the Wellhead Protection - Financial Assistance Program, contact:

Safe Drinking Water Branch
Hawaii Department of Health
919 Ala Moana Boulevard, #308
Honolulu, Hawaii 96814

Ph.: (808) 586-4258

Fax: (808) 586-4351
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Hawaii Department of Health (DOH) Corrective Action Plan (CAP)
CAP Item 4 - Attachment 2
Due January 30, 2015

FFY15-16 DWSRF 15% Set-Aside Workplan Quarterly Report as of January 15, 2015
Cumulative to FFY2015 First Quarter (October 1, 2014 — December 31, 2014)

HAWAII SOURCE WATER PROTECTION PROGRAM

Project Name: County of Kauai Department of Water - Project Water Education for
Teachers (WET) (Statewide)
ASO Log No.: 13-038
Start/End Date: December 18, 2012 - June 30, 2015 (extending to 12/31/2015)
DWSRF 15% FS99986511 - $230,000 [paid $2,323.59; outstanding $227,676.41 (within
Set-Asides WHP 30 days, on 1/14/2015 rec’d revised FFY 14 (Quarters 3 & 4) and FFY15
funds: (Quarter 1) invoices for $28,535.58)]
Contractor: County of Kauai, Department of Water - Kimberly Tamaoka
Address: P.0O. Box 1706, Lihue, Hawaii 96766
Phone: (808) 345-5461
Email; ktamacka(@kauaiwater.org
Background/
Overview:
Objectives/ Develop Project WET for SWP education with DOE; set up statewide workshops and
Goals: educational events (1/each county/year); provide copies of curricalum to workshop attendees;
“Make a Splash” festival for 5™ grade students once per year
Methods
Employed:
Pollutants of
Concern;
SWAP Area: | Multiple Source Water Capture Zone Areas
Qutcome: Funding was used for (but not limited to)

For Information on the Wellhead Protection - Financial Assistance Program, contact:

Safe Drinking Water Branch
Hawaii Department of Health
919 Ala Moana Boulevard, #308
Honolulu, Hawaii 96814

Ph.: (808) 586-4258

Fax: (808) 586-4351
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Hawaii Department of Health (DOH) Corrective Action Plan (CAP)
CAP Item 4 - Attachment 2
Due January 30, 2015

FFY15-16 DWSRF 15% Set-Aside Workplan Quarterly Report as of January 15, 2015
Cumulative to FFY2015 First Quarter (October 1, 2014 — December 31, 2014)

HAWAII SOURCE WATER PROTECTION PROGRAM

Project Name: Kawela Plantation - Implement WHP Activities
ASO Log No.: 13-047
Start/End Date: 11/27/2013 - 12/31/2015
DWSRF 15% FS99986511 - $130,000 [paid $30,537.59; outstanding $99,462.41]
Set-Asides WHP
funds:
Contractor: Kawela Plantation Homeowners' Association - Juanita N. Colon
Address: PO Box 28; 243 Uluanui Road, Kaunakakai, HI 96748
Phone: (808) 553-4223
Fax: (808) 553-3996
Email: kawelapha@gmail com
Website: http://www kawelapha.com

Background/ | “Each of the three potable wells sits at an elevation of approximately 250 feet and all three are
Overview: located in Unit 1 of the Plantation. Each was originally drilled to a depth of approximately 235
feet and utilizes a cast iron casing with an inside diameter of 6 inches. They are designed to tap
into a lens of fresh water that, by its lesser density, sits above the salt water table.” — excerpt from
“The Kawela Plantation Water System” at

http://www kawelapha.com/downloads/TheKawelaPlantationWaterSystemReport.pdf.

Objectives/ Secondary containment within Zone A; Public outreach; WHP signs; OSDS education, inspection

Goals: and maintenance program; herbicides and pesticides and waste removal; stormwater control;
livestock control; WHP plan.

Methods Conducted public outreach, attended stormwater control training, and purchased equipment for

Employed: stormwater control. Discussed Project WET activities on Molokai.

Pollutants of

Concern:

SWAP Area: | 77 Source Water Capture Zone Area

Qutcome: Funding was used for (but not limited to)

For Information on the Wellhead Protection -
Financial Assistance Program, contact:
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Safe Drinking Water Branch
Hawaii Department of Health
919 Ala Moana Boulevard, #308
Honolulu, Hawaii 96814

Ph.: (808) 586-4258

Fax: (808) 586-4351
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Hawaii Department of Health (DOH) Corrective Action Plan (CAP)
CAP Item 4 - Attachment 2
Due January 30, 2015

FFY15-16 DWSRF 15% Set-Aside Workplan Quarterly Report as of January 15, 2015
Cumulative to FFY2015 First Quarter (October 1, 2014 — December 31, 2014)

HAWAII SOURCE WATER PROTECTION PROGEAM

Project Name: Convert. Contprehensive Leaching Risk Assessment. Systeni.(“CLEARS?ymodel seript
from VBA to Python,

ASO Liog No.:  14-106

Start/End Date: July 1, 2013 toMarch 31,2014

DWSREF funds: $45,000.00 (15% Set-Asides WHP)

Contractor: Chittaranjan Ray, P.E., PhD., Water Resoutces Research Center, University of Hawait
2540 Dole Street, 282 Holmes Hall, Honelulu, HI 96822
Ph: 808-956-9652 Fax: 808-956-5044 Email: cray@hawaiiedu

Background/  The Comprehensive I.eaching Risk Assessment System (“CLEARS” )y model assesses the leaching potential
Cverview: of land-applied chemicals based on soil, chemical, and recharge properties. The model is used by the
Hawaii Department of Agriculture (“HDOA™) for registration and approval of new pesticides in the stafe.

The earlier pesticide leaching tocl has been modified to account for the loss by valatilization, allowing new
volatile chemicals (and non-pesticide drinking water contaminants) to be assessed. Toaccount for the loss
by volatilization, the previous lool has been expanded to include additional terms, liquid-vapor parliliening
for the retardation factor (“RF") and vapor loss at the soil surface for the-attenuation factor (“AF™),
respectively.

Monitoring of source water from drinking water wells in Hawaii has been going on for decades. However,
many of these wells show no evidence of contamination. For 8 contaminant to-appearin awell, it must be
present in the ¢apture zone of the well. Processes thal contribute to peint or non-point source polhition
include leaching of chemieals or pathogens thrcugh soil, transport in aquifers, and eventual appearance in
well waters. The new leaching model will alse implement several geographic information system (*GIS™)
layers for regional vulnerability maps so that all contamination activities and their associated risk can'be
determined sirnultaneously. These additional GIS layers, obtained from the Source Water Assessment
Program {“SWAP”}of the Hawan Department of Health (“HDOH™), include the capture zones around
public water supply wells and any potential contaminating activity (“PCA™) withinthe captute zones. As
some drnling water parameters/contaminants bave not been detected in Hawatian niumcipal water supply
wells over decades, and there is adequate imfoomation aboul land use (past and current}and PCs, it-will be
feasible to fustify the waiving of regular monitoring for chemicals that show low risk of appearance in
ground water.

Objectives/ The previous version of CLEARS was coded in Visual Basic for Applications (VBA) and utilized ARC-

3oals: GIS for visualization. VBA iz compatible with ARC-GIS 10 or with lower version. ESRI (the maker of
ARC-GIS software) has released ARC-GIS 10.1 and eventually higher versions will be released. However,
VBA will not be supported by Microsoft and ESRI for ARC-GIS versions above 10.x or higher: Asa
result, steps have been taken to modify the source code of CLERS so that it is not impacted by the future
Microsoft and ESRI upgrades. For this, two options exist: {a) converting the current VBA code to VB net
studio or (b} Python. VB.net studio is operating svstem dependent; however Python-being independent of
operating system can be used on-any deskiop environment. Python being a versatile language in the public
domain, it is-being now widely used scientific and engineering applications. The current code has been
migrated first to VB .net (for keeping the same user interface) and subsequently to Pythomn

Qutcone: Development of a Comprehensive Leaching Risk Assessment System (“CLEARS”) model capable of
evaluating the leachability of pesticides and drinking water contanunants to groundwater.

For Information on the Wellhead Protection -
Financial Assistance Program, centact:

Safe Drinking Water Branch
Hawaii Departnent of Health
219 Ala Moana Boulevard, #308
Honoluly, Hawaii 96814

Ph,; (808):586-4258

Fax: (B08) 586-4351
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Hawaii Department of Health (DOH) Corrective Action Plan (CAP)
CAP Item 4 - Attachment 2
Due January 30, 2015

FFY15-16 DWSRF 15% Set-Aside Workplan Quarterly Report as of January 15, 2015
Cumulative to FFY2015 First Quarter (October 1, 2014 — December 31, 2014)

HAWAII SOURCE WATER PROTECTION PROGRAM

Project Name: RCAC Technical Assistance - Circuit Rider Program
ASO Log No.: 15-033
Start/End Date: 10/01/2014 - 9/30/2017
DWSRF 15% FS99986507 - $200,000 [outstanding $200,000]
Set-Asides FS99986511 - $350,000 [outstanding $350,000]
Technical FS99986512 - $191,600 [outstanding $191,600]
Assistance funds:
Contractor: Rural Community Assistance Corporation
Address:
Phone:
Fax:
Email:
Background/
Overview:
Objectives/ Small public water systems site visits (600 on-site technical assistance contact hours); promote
Goals: improvements to TMF capacity; hands-on assistance; maintain “hot line;” yearly evaluation
Methods
Employed:
Pollutants of
Concern:
SWAP Area: | n/a
QOutcome: Funding was used for (but not limited to)

For Information on the Wellhead Protection - Financial Assistance Program, contact:

Safe Drinking Water Branch
Hawaii Department of Health
919 Ala Moana Boulevard, #308
Honolulu, Hawaii 96814

Ph.: (808) 586-4258

Fax: (808) 586-4351
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Hawaii Department of Health (DOH) Corrective Action Plan (CAP)

CAP item 6 - Attachment 3
Due January 30, 2015

CAP ltem 6 Submit a list of projects from the state fiscal year 2015 fundable list
that are viable and ready to proceed within three to six months.
DOH The DOH submits CAP Attachment 3 which is a list of projects from

Commitment

the SFY 2015 fundable list that are viable and ready to proceed within
three to six months.

The following projects are from Table 5, the Fundable List, from the SFY 2015 Intended
Use Plan. Of the 13 projects which were identified based on potential available funds
and readiness-to-proceed, there are seven (7) which are viable and ready to proceed
within three to six months (e.g., Notice to Proceed issued by County).

P(il;::t Estimated FLA Date Estimated Loan
Rank | Project No. | Owner Project Name Construction | (Executed or
Reserve . Amount
Date Estimated)
Type
16 DW213-0015 | Maui |Haliimaile Tank Water Aug-14 1/15/2015 $ 700,000.00
DWS |Replacement Efficiency
34 DW215-0009 | Maui |Phase 6 Booster Pump Energy Aug-14 8/15/2015 $ 4,619,076.00
DWS |Upgrades Efficiency
35 DW215-0010 | Maui |Kula 200 #1 Tank Aug-14 4/15/2015 $ 874,565.00
DWS |Replacement
69 DW400-0011 | Kauai |PLH-39; Lihue Energy Sep-14 12/15/2014 $ 4,000,000.00
DOW |Baseyard Efficiency
Improvements for the | (Categorical)
Department of Water
73 DW102-0001 | Hawaii |Laupahoehoe 0.5 MG Nov-14 4/15/2015 $ 4,158,101.00
DWS |Reservoir
1 DW133-0004 | Hawaii |Kapulena Well SFY 2015 7/15/2015 $ 2,664,824.00
DWS |Development Phase 2
(Production Well and
0.3 MG Reservair)
21 DW161-0002 | Hawaii |Ahualoa-Honokaa Water SFY 2015 4/15/2015 $ 3,200,000.00
DWS |Transmission Waterline | Efficiency
Total $20,216,566.00
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Hawaii Department of Health (DOH) Corrective Action Plan (CAP)
CAP item 7 - Attachment 4
Due January 30, 2015

CAP item 7

Submit a report establishing a target level for commitments (i.e., the
amount of funding the DOH must commit in executed assistance
agreements, based on maximum use of available loan funds,
including capitalization grants, state match, fees, repayments and
interest earnings) for state fiscal year 2015.

DOH
Commitment

The DOH submits CAP Attachment 4 which is a report establishing a
target level for commitments (i.e., the amount of funding the DOH
must commit in executed assistance agreements, based on maximum
use of available loan funds, including capitalization grants, state
match, fees, repayments and interest earnings) for SFY 2015.

Project No. Project Name FLA Date Loan Amount
Executed
HBWS-0001 | Honolulu BWS Water System 11/15/2014 $ 9,579,895.00
Improvements 1
HBWS-0002 | Honolulu BWS Loan Refinance 1 10/15/2014 $ 26,400,910.01
DW331-0047 | Kalihi Water System 10/15/2014 $ 5,068,079.00
Improvements, Part [ll
DW217-0005 | Wakiu Well Replacement 8/15/2014 $ 1,850,000.00
TOTAL EXECUTED FLAs IN SFY 2015 $42,898,884.01
FLA Date
Project No. Project Name Estimated to Loan Amount
be Executed
DW400-0011 | Lihue Baseyards 12/15/2014 $ 4,000,000.00
DW213-0015 | Haliimaile Tank Replacement 1/15/2015 $700,000.00
DW331-0057 ue 12-Inch and 8-Inch 2/15/2015 $199,721.30
DW215-0010 | Kula 200 #1 Tank Replacement 4/15/2015 $874,565.00
DW102-0001 | Laupahoehoe 0.5MG Reservoir 4/15/2015 $4,158,101.00
DW161-0002 | Ahualoa-Honokaa Transmission 4/15/2015 $3,200,000.00

Waterline

TOTAL ANTICIPATED EXECUTED FLAS IN SFY 2015

$13,132,387.30

TOTAL TARGET LEVEL FOR COMMITMENTS IN SFY 2015

$56,031,271.31
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